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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2012. Pursuant to the
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.2

The band reconfiguration program in non-border areas has consisted of two broad stages
of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)3 in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages – the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.
The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-Public
Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in each FCC-
defined Canadian Border Region. Reconfiguration in the U.S.-Mexico border region is affected
by ongoing international discussions between the United States and Mexico, and the Mexico
border region band plan is under development.

Chart 1 shows the percentage of FRAs that have been approved by the TA, the
percentage for which implementation is complete, and the percentage for which closing is
complete for each stage of the reconfiguration program. Nearly all licensees in the program,
except for those in the Mexico border region, have completed FRA negotiations, with 99 percent
of the FRAs anticipated for such licensees submitted to the TA as of March 31, 2012. Physical
retuning was complete for 85 percent of all FRAs, except for those in the Mexico border region,
as of March 31, 2012. The main goal of the reconfiguration process – separating Public Safety
and commercial cellular operations – has been achieved for a substantial number of licensees.
However, there is a gap between licensees completing physical retuning and completing their
closing activities, especially for non-border Stage 2 licensees. Closing is complete for 65 percent
of all FRAs, except for those in the Mexico border region, as of March 31, 2012.

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

2 See 47 C.F.R. § 90.676(b)(3).

3 The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channelization of the
806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band channelized
into Channels 1-230.
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Chart 1: Status of Negotiations, Implementation, and Closing

Details about the status of each stage of the reconfiguration program are presented below.

Reconfiguration of Non-Border Stage 1 Licensees

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRAs have been negotiated and submitted to the TA. Physical retuning is complete for 99
percent of the FRAs.

Reconfiguration of Non-Border Stage 2 Licensees

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band)
licensees submitted to the TA, the main activities for these licensees are occurring in the
implementation phase. Non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 38,000 radios (first touches) in the first quarter, raising the total number to
approximately 1,384,000 radios as of March 31, 2012. Physical retuning was complete for 77
percent of non-border Stage 2 FRAs as of March 31, 2012.

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by January 17, 2012 were required to request additional time
from the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) by filing a
supplemental request for waiver of the rebanding completion deadline.4 During the first quarter,
the TA received 148 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB.

4 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 26 FCC Rcd 14162 (2011) (“October 2011 Waiver Order”).
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Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (non-Public Safety) licensees are complete,
with 100 percent of the anticipated FRAs submitted to the TA. Physical retuning was complete
for 85 percent of Canadian border Stage 1 FRAs as of March 31, 2012.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning, negotiation, and implementation activities. As of March 31,
2012, 92 percent of the FRAs anticipated for Canadian border Stage 2 licensees were submitted
to the TA. Most of the remaining licensees without an FRA have negotiated a Planning Funding
Agreement (“PFA”) and are engaged in planning activities or FRA negotiations. With regard to
implementation, Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately
10,000 radios (first touches) in the first quarter, raising the total number to approximately 52,000
radios as of March 31, 2012. Physical retuning was complete for 35 percent of Canadian border
Stage 2 FRAs as of March 31, 2012.

During the first quarter of 2012, the TA conducted two Implementation Planning
Sessions (“IPS or “sessions”) in NPSPAC Region 33: Ohio. They were the first IPS held for
Canadian border licensees. At the sessions, the TA worked with licensees, vendors, and Sprint
Nextel to develop a consolidated implementation schedule for the region that identifies key
milestones and dependencies associated with reconfiguration implementation activities.
Implementation in the Canadian Border Regions has an added layer of complexity compared to
the non-border areas because there are Public Safety licensees that have extensive numbers of
reconfiguring frequencies which block the replacement channels of other Public Safety licensees,
as well as channels that may, in turn, be blocked by other reconfiguring Public Safety licensees.
This is a function of the Canadian Border Region band plan and requires the licensees to closely
coordinate their infrastructure reconfigurations.5 At the IPS, the TA provided detailed frequency
and distance data for Ohio licensees about these blocking situations and discussed
implementation sequencing and solutions to address them.

In its Quarterly Progress Report for the Quarter Ended December 31, 2011, the TA stated
that it expected to see an increase in the number of Canadian border licensees conducting
subscriber unit and infrastructure retuning activities. There have been more Canadian border
licensees beginning and completing their subscriber unit reconfiguration activities during the
first quarter of 2012. There was a 67 percent increase in the number of radios retuned, reflashed,
or replaced by Canadian border Stage 2 licensees during the first quarter of 2012 as compared to
the fourth quarter of 2011.

Canadian border licensees with executed FRAs that did not complete physical
reconfiguration by June 1, 2012 were required to request additional time from the PSHSB by

5 The blocking licensees are clearing Channels 1-120, but may also have NPSPAC channels they are reconfiguring
in the same timeframe as well. In the pre-reconfiguration Canadian border band plan, Channels 1-120 included
specific pool allocations for Public Safety which were heavily used. In non-border areas, Channels 1-120 were
General Category and the number of Public Safety licensees were, in general, much fewer and represented smaller
systems.
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filing a supplemental request for waiver of the rebanding completion deadline.6 Licensees with
FRAs that cannot complete rebanding because a “downstream” licensee is blocking their
replacement channels must complete physical reconfiguration by December 3, 2012. During the
first quarter, the TA received 14 requests for waiver from Canadian border licensees that were
filed with the PSHSB.

On April 13, 2012, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications along the U.S.-Canada border.7 The
freeze was scheduled to end on April 14, 2012, but was extended until October 15, 2012.

Reconfiguration of Licensees in the U.S.-Mexico Border Region

On June 8, 2012, the FCC announced that the United States and Mexico signed a new
Protocol for sharing spectrum in the 800 MHz band along the U.S.-Mexico border, which paves
the way for completion of reconfiguration by licensees operating along the U.S.-Mexico border.
The next step in the process is for the FCC to issue a Notice of Proposed Rulemaking seeking
comments on the proposed band plan for the U.S.-Mexico border region. Although the band
plan for the U.S.-Mexico border region is still under development, licensees along the U.S.-
Mexico border can take actions to prepare and plan for reconfiguration. The FCC has
encouraged Wave 4 licensees in the U.S.-Mexico border region to engage in planning and
negotiation activities to the extent that they are not frequency-dependent and would not result in
unnecessary duplication of costs.8 Licensees should consider conducting the following non-
frequency-dependent activities: submitting a Point of Contact Form to the TA, identifying
vendors and consultants to assist with reconfiguration, conducting subscriber unit inventory,
conducting infrastructure inventory, engaging in non-frequency-specific engineering and
implementation planning, and defining their interoperability environment. If a licensee requires
funding to conduct planning activities, it should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. The TA encourages larger licensees in particular to
get an early start on their planning activities.

Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012. As of March 31, 2012, 86 percent of the
FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-821/861.5-866

6 See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, 26 FCC Rcd 16382 (2011) (“December
2011 Waiver Order”).

7 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Wave 4 Border Area
NPSPAC and Non-NPSPAC Licensees along the U.S.-Canada Border,” Public Notice, DA 12-593 (rel. Apr. 13,
2012).

8 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 27 FCC Rcd
3067 (2012) (“Mexican Border Public Notice”).
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MHz were submitted to and approved by the TA. Physical retuning was complete for 14 percent
of these FRAs as of March 31, 2012.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. Physical retuning was complete for 67 percent of Puerto Rico NPSPAC FRAs as of March
31, 2012.

Puerto Rico licensees that did not complete physical reconfiguration by March 19, 2012
were required to file a request for waiver of that deadline with the PSHSB. Such licensees were
required to detail their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that has not been completed. During the first quarter, the TA
received eight requests for waiver from Puerto Rico licensees that were filed with the PSHSB.

Closing Process

Licensees and Sprint Nextel must complete closing process activities in a timely manner.
Failure to do so can result in significant program delays, misplaced or lost actual cost support
documentation, and other issues that could substantially impact amounts owed by or due to
Sprint Nextel. If licensees are unable to appropriately document costs (as specified in the TA’s
published guidance) the result may be either delayed payments to licensees or refunds due from
licensees to Sprint Nextel.

Closing process activities include modification of FCC licenses, equipment reconciliation,
Actual Cost Reconciliation (“ACR”), and the preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. ACR, which includes the true-up of
cost support documentation with the estimated costs in the FRA and reconciliation of payments
made or to be made by Sprint Nextel, is the last significant milestone in the reconfiguration
process before execution of the closing documents.9

The TA continues to observe delays in the closing process. For those FRAs that have
closed, the average time to close the FRA after completion of physical reconfiguration activities
is 11.9 months.10 For those licensees that have completed physical reconfiguration activities but
have not closed the FRA as of March 31, 2012, an average of 21.5 months has elapsed since the
completion of physical reconfiguration activities. The TA notes that of the 343 FRAs in the
closing process as of March 31, 2012, 217 FRAs (63.3 percent) are in the ACR process. Of
those, 86 FRAs (40.0 percent) have been in the ACR process for more than 12 months.

9 Licensees are required to maintain cost support documentation for a minimum of 18 months after the closing of the
FRA.

10 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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The TA encourages licensees and Sprint Nextel to expeditiously complete ACR and other
closing activities. Licensees should document costs as they are incurred and not wait until after
the completion of physical retuning to begin the required documentation of costs. Licensees and
Sprint Nextel should complete ACR and other closing activities in accordance with the
timeframes established in the Actual Cost Reconciliation Fact Sheet.11 The TA monitors the
closing process and will continue to track a licensee’s reconfiguration until it has completed the
closing process and submitted an FRA Completion Certification.

11 The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf.
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAs
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of March 31, 201212

 Stage 1: 99 percent of non-border FRAs have been submitted to the TA

 Stage 2: 99 percent of non-border FRAs have been submitted to the TA

12 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 3 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA as of March 31, 201213

 Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA

 Stage 2: 92 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

13 Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signs in Submitted FRAs by Band14

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAs reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC call signs, the difference is again the border
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding
non-border FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.15

Chart 5 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

14 Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.

15 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 5: Non-border FRAs with Physical Retuning Complete as of March 31, 2012

With physical retuning complete for 99 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearly complete. Furthermore, 88 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of March 31,
2012. The difference between the percentages of call signs and FRAs is attributable to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include call signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of March 31, 2012, the licensees
in 77 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 52 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of March 31, 2012. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process – separating Public Safety and commercial cellular
operations – has been achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAs with Physical Retuning Complete
as of March 31, 2012

Physical retuning was complete for 85 percent of Canadian border Stage 1 FRAs as of
March 31, 2012.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of March 31,
2012, the licensees in 35 percent of Canadian border Stage 2 FRAs had completed their physical
retunes and transitioned to their new channels.

B. Recent Developments

1. Requests for Waiver of Rebanding Completion Deadline

a. Non-Border Licensees

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by January 17, 2012 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline.16 Licensees were required to detail their progress to date and propose milestone dates
for completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Affected licensees filed supplemental requests for waiver with the PSHSB and were directed to
provide copies of the filings to the TA at Waivers@800TA.org and Sprint Nextel at

16 See October 2011 Waiver Order.
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800MHZ@sprint.com. During the first quarter, the TA received 148 supplemental requests for
waiver from non-border licensees that were filed with the PSHSB.17

b. Canadian Border Region Licensees

Canadian Border Region licensees with executed FRAs that did not complete physical
reconfiguration by June 1, 2012 were required to request additional time from the PSHSB by
filing a supplemental request for waiver of the rebanding completion deadline.18 Licensees with
FRAs that cannot complete rebanding because a “downstream” licensee is blocking their
replacement channels must complete physical reconfiguration by December 3, 2012. During the
first quarter, the TA received 14 requests for waiver from Canadian Border Region licensees that
were filed with the PSHSB.

Canadian Border Region licensees without executed FRAs were required to take further
action by the PSHSB’s December 2011 Waiver Order. Licensees that submitted a cost estimate,
but had not executed an FRA, were required to either execute an FRA by February 21, 2012 or
submit to the TA a report regarding the status of FRA negotiations, including a schedule for
completing negotiations and a brief summary of the issues in dispute. Within 30 days of
executing an FRA, such licensees must file a supplemental request for waiver. Licensees
without a cost estimate were required to either submit a cost estimate by February 3, 2012 or
provide the PSHSB with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

2. Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.19 Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.20 Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.21 Additional locations were made available on June 1, 2011.22

17 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

18 See December 2011 Waiver Order.

19 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“October 2008
Interleaved Order”).

20 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

21 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
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The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010.
Sprint Nextel filed a request for waiver, and the PSHSB, in a March 31, 2010 Order, extended
the deadline for Sprint Nextel to vacate the Interleaved Band until March 31, 2011 in the 21
regions for which Sprint Nextel sought relief.23 The PSHSB also required Sprint Nextel to
relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
accelerated basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”24 In February 2011, Sprint Nextel filed a further request for waiver,25 and the PSHSB,
in a March 31, 2011 Order, extended the deadline for Sprint Nextel to vacate the Interleaved
Band until March 31, 2012 in the nine regions for which Sprint Nextel sought further relief.26

The deadline for Sprint Nextel to vacate the Interleaved Band in those nine regions has passed,
and Sprint Nextel has not filed a further request for waiver. Sprint Nextel was required to
relinquish all of its non-border spectrum in the Interleaved Band as of March 31, 2012.27

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
Expansion Band, and Guard Band spectrum in those regions. The TA is monitoring the clearing
of channels in the old NPSPAC band. During the first quarter, 19 NPSPAC regions showed
increased clearing, with four advancing to a higher stage.28 Map 1 contains information about
the status of clearing of channels in the old NPSPAC band in each region.

FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

22 See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

23 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

24 Id. at 3274 ¶ 14.

25 On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of the March 31, 2011
deadline in nine NPSPAC regions and proposing to relinquish additional Interleaved Band channels in those regions
in accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s Orders. See Letter
from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Feb. 11, 2011).

26 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).

27 Sprint Nextel may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a
Public Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23
FCC Rcd at 15974 ¶ 19.

28 The four NPSPAC regions achieving a higher stage through additional clearing are Region 6: California – North
(from Stage 1 to 2); Region 26: Nebraska (from Stage 5 to 6); Region 40: Texas – Dallas (from Stage 3 to 4); and
Region 51: Texas – Houston (from Stage 1 to 3). In addition, 15 other regions increased clearing without moving to
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Map 1: NPSPAC Clearing Progress as of March 31, 201229

Additional information is available in Appendix 2.

3. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by international discussions
with Mexico. Accordingly, the PSHSB issued a Public Notice on March 30, 2012, modifying
the schedule for Wave 4 non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-
Mexico border region.30 The PSHSB extended the negotiation period until July 2, 2012 and

a higher stage. Notable among these were Region 4: Arkansas with a 96 percent increase; Region 23: Mississippi
with a 30 percent increase; and Region 9: Florida with a 19 percent increase.

29 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects the new percentages and stages. Pursuant to that Order and the FCC’s March 31,
2011 Interleaved Order, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of
actual clearing of NPSPAC channels. Appendix 2 contains a map that shows stages based on actual clearing of
NPSPAC channels.

30 See Mexican Border Public Notice.
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postponed the start of the mediation period until July 3, 2012 for such licensees. The PSHSB
also extended the filing freeze on new applications in the U.S.-Mexico border region until
August 14, 2012. Extending the negotiation period for these licensees is expected to alleviate
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide
additional time for resolution of border issues and issuance of frequency designations by the TA.
The extension of negotiations and the application freeze does not apply to Wave 4 licensees
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees in the
U.S.-Mexico border region to engage in planning and negotiation activities to the extent that they
are not frequency-dependent and would not result in unnecessary duplication of costs. 31

Licensees should consider conducting the following non-frequency-dependent activities:
submitting a Point of Contact Form to the TA, identifying vendors and consultants to assist with
reconfiguration, conducting subscriber unit inventory, conducting infrastructure inventory,
engaging in non-frequency-specific engineering and implementation planning, and defining their
interoperability environment. If planning funding is required, licensees should submit a Request
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees
may submit an RFPF prior to receiving replacement frequencies. As of March 31, 2012, 15
PFAs, with a total contract value, including amendments, of $6.5 million, were approved by the
TA for licensees in or adjacent to the Mexico border region. In addition, as of March 31, 2012,
the TA had approved SED agreements and FRAs with a total contract value, including
amendments, of $11 million for licensees in or adjacent to the Mexico border region.32

31 See id.

32 The agreements do not include frequency-dependent activities.
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II. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of March 31, 2012, 54 PFAs,
with a total contract value, including amendments, of $7.7 million, were approved by the TA for
non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
March 31, 2012, 913 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.5 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of March 31, 2012.

b. Reconfiguration Implementation

As of March 31, 2012, Sprint Nextel reported that physical retuning is complete for 909
non-border Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of March 31, 2012, 88 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint Nextel as being cleared by licensees. The difference between the
percentages of call signs and FRAs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in border-affected areas as shown in Map 2. As of March 31,
2012, there were 44 NPSPAC regions in which 100 percent of the Channels 1-120 call signs
were cleared.
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Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by the Mexico
border region.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 201233

2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of March 31, 2012, 432 PFAs, with a total contract value, including amendments, of $77.2
million, were approved by the TA for non-border Stage 2 licensees.

33 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.



QuarterlyProgressReport
for theQuarterEndedMarch31,2012

18

As shown in Table 1, as of March 31, 2012, 861 FRAs (99 percent) have been submitted
to the TA out of the 863 FRAs anticipated for non-border Stage 2 licensees. The TA has
approved 861 FRAs with a contract value, including amendments, totaling $784.2 million. One
of the remaining licensees without an FRA is in the process of negotiating an FRA with Sprint
Nextel, and the other licensee has reached verbal agreement with Sprint Nextel, but has not yet
executed an FRA.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2012 (milestones achieved by number of FRAs)34
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Wave 1 354 353 353 99% 257 73% 159 158 44%

Wave 2 226 226 226 100% 189 84% 102 100 44%

Wave 3 237 236 236 99% 181 76% 68 67 28%

Wave 4 46 46 46 100% 38 83% 20 19 41%

Total 863 861 861 99% 665 77% 349 344 40%
* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

34 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAs reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of March 31, 2012 (milestones achieved by number of call signs)
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Wave 1 2242 2211 2211 99% 1485 66% 611 516 23%

Wave 2 945 935 935 99% 855 90% 186 181 19%

Wave 3 1290 1230 1230 95% 577 45% 112 108 8%

Wave 4 1970 1262 1262 64% 431 22% 126 123 6%

Total 6447 5638 5638 87% 3348 52% 1035 928 14%
* Includes call signs in the FCC-defined international border areas.

(i) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of March 31, 2012, approximately 99 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of March 31,
2012, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 336 mediation dockets
had been resolved. The parties in the one remaining mediation docket had reached verbal
agreement, but had not yet executed an FRA.

(ii) Wave 2

As shown in Table 1 above, as of March 31, 2012, 100 percent of the FRAs expected for
Wave 2, Stage 2 have been approved by the TA. As of March 31, 2012, all of the 235 mediation
dockets opened for Wave 2, Stage 2 licensees had been resolved.

(iii) Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.35 As
shown in Table 1 above, as of March 31, 2012, approximately 99 percent of the FRAs expected
for Wave 3, Stage 2 have been approved by the TA.

35 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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The Wave 3, Stage 2 mediation period began on May 1, 2007. As of March 31, 2012, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The licensee in the one remaining mediation had submitted a cost estimate to,
and was negotiating an FRA with, Sprint Nextel.

(iv) Wave 4

As shown in Table 1 above, as of March 31, 2012, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4. As of March 31,
2012, all of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had
been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(i) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions. These sessions bring together Public Safety
licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participate in IPS in their region, if offered.36

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks – particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. IPS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

During the first quarter, the TA conducted two IPS in NPSPAC Region 33: Ohio. The
TA has held 47 IPS in 32 NPSPAC regions, which have been attended by 655 licensees,
operating approximately 1.6 million radios.37 Licensees that have participated in IPS should

36 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 ¶ 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

37 The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees, and two IPS in
Wave 4 NPSPAC regions attended by 25 licensees.
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continue to move forward with and complete their implementation activities in accordance with
the regional schedule developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA is gathering and analyzing information to assess future IPS for
Wave 4. In some regions, the TA will hold a session to develop an initial regional schedule, with
the understanding that follow-up IPS may be necessary. In a region where accelerating a session
is not viable, or where the TA has determined that a session may not be necessary, the TA will
communicate with licensees to document the interoperability environment, dependencies, and
any other relevant issues and develop a regional schedule.

(ii) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 38,000 radios (first touches) in the first quarter of 2012, raising the total
number to approximately 1,384,000 radios (first touches) as of March 31, 2012.38

(iii) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2012, there were an additional 26 non-border Stage
2 FRAs for which licensees reported their physical retunes as complete. Of the 863 FRAs
expected for non-border Stage 2, there were 665 FRAs as of March 31, 2012 for which licensees
had completed their physical retunes and transitioned to their new channels.39 This does not
consider licensees with post-cutover subscriber unit second touches or other technical work. As
of March 31, 2012, physical retuning was complete for 77 percent of non-border Stage 2 FRAs
(an increase from 74 percent as of December 31, 2011).

As of March 31, 2012, 52 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
call signs.

38 As of December 31, 2011, non-border Stage 2 licensees had retuned, reflashed, or replaced approximately
1,346,000 radios (first touches). The TA has adjusted the count of non-border Stage 2 FRAs included in its previous
reporting regarding subscriber equipment reconfiguration in several respects. First, the TA removed 17 FRAs for
Stage 1 licensees whose radios were inadvertently included in the counts in prior Quarterly Progress Reports.
Second, the TA is now including 24 FRAs for Stage 2 licensees with radios to reconfigure but no infrastructure
reconfiguration activities, which were not included in the numbers in prior Quarterly Progress Reports. The radio
totals reported herein were adjusted accordingly.

39 The FRA totals for non-border Stage 2 include 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint Nextel
and the TA to measure the completion of physical retuning for purposes of these metrics.
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The following map graphically depicts NPSPAC reconfiguration progress, as of March
31, 2012, by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in
Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March
31, 201240

3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.41 The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation

40 This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and
Guard Band spectrum by Sprint Nextel.

41 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).
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Plan”) established two stages for the reconfiguration of Canadian border licensees.42 Stage 1
includes non-Public Safety licensees, such as Business, Industrial and Land Transportation
(“B/ILT”) and Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration also
includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the first quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs, by addressing frequency issues raised by licensees, and by
conducting two IPS in NPSPAC Region 33: Ohio.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section I.B.1.b. of this
report.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the first
quarter of 2012 continued to focus on addressing issues raised by licensees, such as combiner
spacing or unique equipment limitations such as with vehicular repeater systems, and providing
replacement frequencies for STAs granted after the initial frequency planning was completed.
Additional information about Frequency Proposal Reports (“FPRs”) is provided in Appendix 5.

b. Planning

As of March 31, 2012, 67 PFAs, with a total contract value, including amendments, of
$15.4 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it should request an extension
from the PSHSB.

c. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day

42 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/resources/Implementation_Plan_CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.
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period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of March 31, 2012
(milestones achieved by number of FRAs)43
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Stage 1 75 75 75 100% 64 85% 54 53 71%

Stage 2 117 108 108 92% 41 35% 26 26 22%

Total 192 183 183 95% 105 55% 80 79 41%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(i) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of March 31, 2012, all of the 129 mediation
dockets opened for Stage 1 licensees had been resolved.

As of March 31, 2012, all of the 75 FRAs anticipated for Canadian border region Stage 1
licensees were submitted to the TA.44 The TA has approved 75 Canadian Border Stage 1 FRAs
with a contract value, including amendments, totaling $12.0 million.

(ii) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA. Some of these licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel.

43 SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).

44 SED agreements are counted as submitted FRAs in this number.
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For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of March 31, 2012, of the 156 mediation dockets opened for Stage 2 licensees, 146
mediation dockets had been resolved. The licensees in eight mediations had negotiated PFAs:
one was in planning; three had submitted cost estimates to Sprint Nextel; and four had reached
agreement with Sprint Nextel regarding, but had not yet executed, FRAs.

As of March 31, 2012, 108 FRAs (92 percent) were submitted to the TA out of the 117
FRAs anticipated for Canadian border region Stage 2 licensees. The TA has approved 108 FRAs
with a contract value, including amendments, totaling $96.7 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

(i) Stage 1

As of March 31, 2012, there were 64 Canadian border Stage 1 FRAs for which licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2012, physical retuning was complete for 85 percent of Canadian border Stage 1 FRAs. The
map below shows the progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

(ii) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately
10,000 radios (first touches) in the first quarter, raising the total number to approximately 52,000
radios (first touches) as of March 31, 2012. During the first quarter, there were three additional
Canadian border Stage 2 FRAs for which the licensee reported its physical retune as complete.
As of March 31, 2012, there were 41 Canadian border Stage 2 FRAs for which licensees had
completed their physical retunes and transitioned to their new channels. As of March 31, 2012,
physical retuning was complete for 35 percent of Canadian border Stage 2 FRAs. The map
below shows the progress of Canadian border Stage 2 licensees.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012.45 The PSHSB’s Third Report and Order
established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation of non-
Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz
lower to the new NPSPAC band; high-site incumbent licensees relocate from the ESMR Band to
the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that are part of
an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band.
There are two EA licensees that have made elections to move frequencies into the ESMR band.
Stage 3 may include the relocation of the licenses of Preferred Communication Systems, Inc. and
Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR
spectrum in accordance with the PSHSB’s directions in the Third Report and Order. Pursuant to

45 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a pending
show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.46

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.47 It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

a. Negotiations

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. If a licensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, they entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010. As of
March 31, 2012, of the eight mediation dockets opened for Puerto Rico licensees, seven
mediation dockets had been resolved. The licensee in the one remaining mediation had
submitted a cost estimate to Sprint Nextel.

As of March 31, 2012, six FRAs (86 percent) were submitted to the TA out of the seven
FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-821/861.5-866
MHz. The TA has approved six FRAs with a contract value, including amendments, totaling
approximately $0.7 million. Appendices 2 and 3C provide additional information.

b. Reconfiguration Implementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration
by March 19, 2012.

As of March 31, 2012, there was one FRA for which a Puerto Rico licensee that must be
reconfigured from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned
to its new channels. As of March 31, 2012, physical retuning was complete for 14 percent of
these FRAs.

As of March 31, 2012, there were four FRAs for which Puerto Rico NPSPAC licensees
had completed their physical retunes and transitioned to their new channels. As of March 31,
2012, physical retuning was complete for 67 percent of Puerto Rico NPSPAC FRAs.

46 See Third Report and Order, 25 FCC Rcd at 4447 ¶ 12.

47 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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5. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of March 31, 2012, all of the five mediation dockets opened for
ESMR Band licensees had been resolved. As of March 31, 2012, the one FRA anticipated for an
ESMR Band licensee was submitted to and approved by the TA. Appendix 3C provides
additional information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011 and ended on March 20, 2012. The PSHSB’s Fourth Report
and Order and February 18, 2011 Public Notice established timelines for planning, negotiation,
and implementation for USVI licensees.48

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The remaining reconfigurations are for a small
number of high-site incumbent licensees that need to relocate out of the 816.5-821/861.5-866
MHz portion of the band and for EA licensees.

a. Negotiations

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. The mediation period for USVI licensees began on June 21, 2011. As of
March 31, 2012, the one mediation docket opened for the USVI had been resolved.

As of March 31, 2012, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information.

b. Reconfiguration Implementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all USVI licensees to complete reconfiguration by
March 20, 2012. As of March 31, 2012, there was one FRA for which a USVI licensee that must
be reconfigured from 816.5-821/861.5-866 MHz had completed its physical retune and
transitioned to its new channels. As of March 31, 2012, physical retuning was complete for 100
percent of these FRAs.

48 See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.49 Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the first quarter of 2012, licensees submitted 111 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nextel in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
first quarter of 2012, licensees and Sprint Nextel negotiated and submitted to the TA two PFA
amendments and 48 FRA amendments.

B. Program Financial Information

This section provides information for the first quarter of 2012 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2012, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,081.8 million, and Sprint Nextel had paid approximately $722.6
million of this amount as both advance payments and for work completed to date. This
compares to $1,083.0 million in executed FRAs and PFAs and $690.6 million paid as of
December 31, 2011.

Sprint Nextel has reported to the TA that, as of March 31, 2012, it had incurred, on a cash
basis, approximately $1,595.2 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee

49 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc.
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Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$759.9 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2012) for the purpose of determining whether those costs are creditable against any
payment Sprint Nextel may be obligated to make to the United States Treasury at the completion
of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

 $661.3 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $98.6 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $835.3 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of March 31, 2012, it had incurred, on a cash
basis, approximately $327.9 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).
To date, Sprint Nextel has requested that the TA assess approximately $270.0 million of the
Sprint Nextel Costs (submitted as of December 31, 2011) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $256.2
million in costs (submitted as of December 31, 2011). The status of these costs is as follows:

 $199.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $56.5 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $57.9 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

c. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
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approximately $730.0 million in costs expended to clear the 1.9 GHz band.50 Subsequently,
Sprint Nextel has reported to the TA that, as of March 31, 2012, it had incurred approximately
$610.9 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to March 31, 2012, which is net of the
approximately $135 million that Sprint Nextel received as reimbursement from the Mobile
Satellite Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9 GHz
spectrum.51 These costs are reported for informational purposes only. The TA does not conduct
an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On May 3, 2012, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2012 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through March 31, 2012, are approximately $3.0
billion, of which $58 million was incurred during the three-month period ended March 31,
2012.52

2. Letter of Credit

For the quarter ended March 31, 2012, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through March 31, 2012. Sprint Nextel has reported to the TA that, as of March 31, 2012, it had
incurred, on a cash basis, approximately $216.5 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On December 22, 2011, the TA recommended that the
Letter of Credit be further reduced by $42.2 million based on costs paid through September 30,
2011. The FCC concurred with the TA’s request on January 3, 2012, and the Letter of Credit
was reduced from $1.0229 billion to $980.7 million. On March 22, 2012, the TA recommended
that the Letter of Credit be further reduced by $36.6 million based on costs paid through
December 31, 2011. The FCC concurred with the TA’s request on March 29, 2012, and the
Letter of Credit was reduced from $980.7 million to $944.1 million.

3. External Audit

In the first quarter of 2012, Reznick Group, the external auditors selected by the TA,
continued certain activities for the annual audit of program expenditures for the year ended
December 31, 2011 and for the period from inception (August 6, 2004) through December 31,

50 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).

51 See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 15 (filed May 3, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000044/sprint q1201210-q.htm.

52 See id. at 47.
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2011 (“the 2011 Audit”). As discussed previously, certain 800 MHz Incumbent Licensee
Reconfiguration Costs and Sprint Nextel Costs have not been submitted by Sprint Nextel to the
TA for credit assessment or for external audit. Accordingly, these costs may be included in a
subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2012 were approximately
$6.97 million in fees and $0.13 million in expenses, for a total of approximately $7.10 million,
which is $0.30 million less than the forecast for the first quarter. Additional details are provided
in Appendix 10. TA staffing as of March 31, 2012 consisted of 51 Full Time Equivalents
(“FTEs”).

The TA’s fees and expenses for the quarter ending June 30, 2012 are estimated at $6.5
million in fees and $0.4 million in expenses, for a total of $6.9 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $2.35 million from Sprint
Nextel in non-TA fees and costs for the quarter ended March 31, 2012; other member firms of
Deloitte LLP received $0.04 million in non-TA fees and costs for the quarter ended March 31,
2012.53

5. Closing Process and Reconfiguration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met all of their obligations to each other.
For FRAs, the closing process consists of the following activities:

1. License Modification – The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation – The true up of loaned, replaced, and replacement
equipment.

53 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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3. Actual Cost Reconciliation – The true up of cost support with amounts paid or to
be paid by Sprint Nextel.

4. Closing – The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should also review the following TA guidance:

 The Change Notice Process Fact Sheet;

 The Incumbent Labor Reimbursement Policy; and

 The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at www.800TA.org. In addition,
Webinars (online training seminars) regarding closing process topics, such as ACR and
Reconfiguration Completion, to assist licensees in understanding the key activities in the process
may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.54 For those FRAs that
have closed as of March 31, 2012, the closing process has taken an average of 11.9 months to
complete following the completion of physical reconfiguration activities, compared to an average

54 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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of 11.7 months through December 31, 2011. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of March 31, 2012, an average of 21.5
months has elapsed since the completion of physical reconfiguration activities compared to an
average of 20.9 months as of December 31, 2011.

Table 4: FRAs in the Closing Process by Pending Activity55

Length of Time Pending Activity Open

Pending FRA Activity
to be Completed

Quantity
of FRAs

Less
than 3

Months

3 to 6
Months

6 to 9
Months

9 to 12
Months

12 Months
or Longer

% Greater
than or

Equal to 12
Months

Equipment Reconciliation 99 19 17 8 11 44 32.6%

License Modification 5 1 1 0 3 0 0.0%

Actual Cost Reconciliation
Process*

217 36 40 31 24 86 63.7%

Closing 22 15 1 1 0 5 3.7%

Total FRAs Pending in
Closing Process

343

Closed FRAs** 1,291

Total FRAs for which
physical reconfiguration
activities are complete***

1,634

* Includes 10 FRAs that are also pending License Modification.
** Includes 8 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

During the quarter ended March 31, 2012, 11 PFA Completion Certifications, which
indicates that work required to plan for the reconfiguration has been completed and parties have
agreed on sums paid, were submitted to the TA, increasing the total submitted over the life of the
program to 381.56 Of these, the TA reviewed and found 378 PFA Completion Certifications
sufficient, subject to post-close audit adjustments, with the remaining three under review as of
March 31, 2012. Of the 566 PFAs that have been executed between licensees and Sprint Nextel,
approximately 32.7 percent of executed PFAs remain open as of March 31, 2012. Appendix 8
contains a summary of PFAs that have closed, and Appendix 9 contains a listing of PFAs that
have not closed as of the end of the first quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s

55 This table is created from data provided by Sprint Nextel and collected by the TA directly from licensees.

56 Of these, 48 were for Stage 1 licensees and 333 were for Stage 2 licensees.
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reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel.

During the first quarter of 2012, 26 FRA Completion Certifications were submitted to the
TA, increasing the total submitted over the life of the program to 1,291.57 Of these, the TA
reviewed and found 1,283 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining eight under review as of March 31, 2012. Of the 1,970 FRAs
that have been executed between licensees and Sprint Nextel, approximately 34.4 percent of
executed FRAs remain open as of March 31, 2012. Appendix 8 contains a summary of FRAs
that have closed. Appendix 9 contains a listing of FRAs for which physical reconfiguration
activities are complete but the FRA has not closed as of the end of the first quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAs, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made. The TA will
continue to monitor the closing process, and make inquiries of licensees and Sprint Nextel, to
facilitate adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received a total of 5,846 inquiries to the Contact Center (2,177 in
January 2012; 1,171 in February 2012; and 2,498 in March 2012).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of

57 Of these, 916 were for Stage 1 licensees and 375 were for Stage 2 licensees.
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frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the first quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

 Website Updates – The TA posted information about the FCC’s Public Notices
regarding the 800 MHz application freeze for Wave 4 Canadian Border Region
licensees as well as information regarding the extension of the negotiation period for
Wave 4 licensees in the U.S.-Mexico border region.

 Cost Metrics – The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the first quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees and to post copies of FCC Public Notices and
Orders. The TA’s website received 8,003 visits during the first quarter.58

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs. 59 Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

58 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

59 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 354 354 354 354 353

6 42 42 42 42 42

7 17 17 17 17 17

8 38 38 38 38 38

9 1 1 1 1 1

11 9 9 9 9 9

13 21 21 21 21 21

14 13 13 13 13 13

15 1 1 1 1 1

19 25 25 25 25 25

20 23 23 23 23 23

22 1 1 1 1 1

27 27 27 27 27 27

28 25 25 25 25 25

35 16 16 16 16 16

41 7 7 7 7 7

42 18 18 18 18 17

45 8 8 8 8 8

54 20 20 20 20 20

Multiregion 42 42 42 42 42

Wave 2 205 205 205 205 205

4 11 11 11 11 11

12 6 6 6 6 6

15 6 6 6 6 6

16 12 12 12 12 12

17 13 13 13 13 13

22 31 31 31 31 31

24 16 16 16 16 16

25 5 5 5 5 5

26 4 4 4 4 4

29 1 1 1 1 1

32 1 1 1 1 1

34 2 2 2 2 2

38 1 1 1 1 1

39 25 25 25 25 25

40 12 12 12 12 12

41 1 1 1 1 1

44 2 2 2 2 2

49 3 3 3 3 3

51 14 14 14 14 14

52 8 8 8 8 8

Multiregion 31 31 31 31 31

NPSPAC Region

Number of

Channels 1-120

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of

Channels 1-120

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 241 241 240 240 239

1 15 15 15 15 15

9 85 85 85 85 84

10 44 44 44 44 44

18 16 16 16 16 16

23 17 17 17 17 17

31 23 23 23 23 23

37 6 6 6 6 6

47 6 6 5 5 5

48 3 3 3 3 3

Multiregion 26 26 26 26 26

Wave 4 114 114 114 114 112

2 4 4 4 4 4

3 25 25 25 25 25

5 3 3 3 3 3

10 1 1 1 1 1

18 14 14 14 14 13

21 1 1 1 1 1

23 2 2 2 2 2

29 10 10 10 10 10

30 5 5 5 5 5

31 1 1 1 1 1

33 10 10 10 10 10

36 5 5 5 5 5

43 5 5 5 5 5

50 8 8 8 8 8

53 6 6 6 6 6

54 4 4 4 4 4

63 2 2 2 2 1

Multiregion 8 8 8 8 8

TOTAL 914 914 913 913 909

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel

Initiated

Contact with

Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs

Approved by

TA

FRAs with Physical

Retunes Reported

as Completed*

2 2 2 2 2 2 2

12 1 1 1 1 1 0

19 8 8 8 8 8 8

21 6 6 6 6 6 5

22 3 3 3 3 3 3

25 2 2 2 2 2 1

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 15 15 15 15 15 14

36 2 2 2 2 2 2

43 15 15 15 15 15 13

54 1 1 1 1 1 1

55 3 3 3 3 3 3

Multiregion 9 9 9 9 9 4

TOTAL 75 75 75 75 75 64

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 790 789 789 790 790 788 788 787 787 784 779

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 72 71 71 72 72 70 70 69 69 70 70

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 63 62

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 52 51 47

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 467 467

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 41 41

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 509 509 510 505 504 498

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 214 214 215 212 212 208

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 77 76 74

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 830 620 620 622 622 529 524 534 519 480 461

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 74 51 51 51 51 51 51 51 51 51 51

5 CA - South* 96 6 6 6 6 5 5 5 5 5 5

21 Michigan 58 43 43 47 47 19 19 21 19 13 10

29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22

30 NY - Albany 90 87 87 88 88 81 81 86 86 83 83

33 Ohio 105 100 100 97 97 85 80 61 58 55 45

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 146 79 79 79 79 45 45 63 53 31 29

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15

54 MI portion of Chicago 9 9 9 9 9 5 5 5 5 5 5

55 New York - Buffalo 168 164 164 164 164 157 157 161 161 157 153

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2600 2389 2389 2392 2392 2295 2290 2300 2280 2235 2205

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2012

(displayed as 1st quarter 2012 percentage/4th quarter 2011 percentage)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 302 298 298 298 298 269 269 214 162 172 115

6 CA - North 90 89 89 89 89 72 72 12 12 38 19

7 Colorado 15 15 15 15 15 15 15 15 15 8 7

8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 11 11 11 11 11 3

14 Indiana 34 34 34 34 34 33 33 34 12 11 7

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 20 20 22 6 6 5

20 MD; DC; VA - Northern 5 5 5 5 5 3 3 5 5 3 1

27 Nevada 5 5 5 5 5 5 5 5 5 5 3

28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 20 20 20 14 17 7

45 Wisconsin 10 10 10 10 10 10 10 10 10 9 9

54 Chicago 32 32 32 32 32 31 31 31 23 22 15

Wave 2 Subtotal 175 175 175 175 175 174 174 174 172 167 74

4 Arkansas 45 45 45 45 45 45 45 45 45 44 10

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 14

16 Kansas 6 6 6 6 6 6 6 6 6 2 0

17 Kentucky 13 13 13 13 13 13 13 13 13 13 11

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 10 10 11 11 10 5

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 2 2 2 1

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 10

40 TX - Dallas 21 21 21 21 21 21 21 21 20 20 1

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 8 9 4

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 1

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 201 199 199 199 199 194 194 197 144 154 55

1 Alabama 28 28 28 28 28 28 28 28 25 19 11

9 Florida 61 61 61 61 61 60 60 61 39 56 14

10 Georgia 29 29 29 29 29 29 29 29 23 23 11

18 Louisiana 16 15 15 15 15 15 15 15 10 10 1

23 Mississippi 18 18 18 18 18 16 16 17 15 14 7

31 North Carolina 23 23 23 23 23 21 21 22 21 21 8

37 South Carolina 24 23 23 23 23 23 23 23 10 10 3

47 Puerto Rico 2 2 2 2 2 2 2 2 1 1 0

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 284 172 172 174 174 158 155 121 118 86 67

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 22 2 2 2 2 2 2 2 2 2 2

5 CA - South* 92 24 24 24 24 17 17 0 0 5 2

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 4 4 5 3 3 0

30 NY - Albany 62 62 62 62 62 62 62 62 62 30 29

33 Ohio 37 36 36 37 37 31 28 11 10 4 1

36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6

43 Washington 15 6 6 6 6 6 6 6 6 6 6

50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 1

53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1

54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 962 844 844 846 846 795 792 706 596 579 311

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2012
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 1940 1910 1910 1913 1913 1751 1750 1790 1323 1420 1417

6 CA - North 141 132 132 133 133 99 99 68 68 61 61

7 Colorado 224 224 224 224 224 220 220 224 224 218 218

8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 384 384 387 345 376 375

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 135 135 139 138 133 133

14 Indiana 150 147 147 147 147 143 142 147 16 15 15

19 ME, NH, VT, MA, RI, CT 136 131 131 131 131 109 109 130 55 85 85

20 MD; DC; VA - Northern 99 96 96 96 96 71 71 90 37 17 17

27 Nevada 38 36 36 36 36 33 33 36 36 30 30

28 NJ, PA, DE 216 215 215 215 215 189 189 195 60 161 161

35 Oregon 40 37 37 37 37 35 35 37 37 33 33

41 Utah 146 146 146 146 146 146 146 146 146 144 144

42 Virginia 57 55 55 57 57 39 39 44 34 26 24

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 134 133 133 133 133 117 117 116 96 90 90

Wave 2 Subtotal 770 760 760 760 760 707 706 737 683 510 508

4 Arkansas 95 95 95 95 95 79 79 95 95 79 78

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 271 271 280 279 107 107

17 Kentucky 16 16 16 16 16 16 16 15 12 11 11

22 Minnesota 50 50 50 50 50 49 49 50 50 49 49

24 Missouri 19 19 19 19 19 19 19 19 19 18 17

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 31 31 32 32 31 31

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 39 36 36 36 36 15 15 15 10 11 11

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 55 53 53

40 TX - Dallas 45 44 44 44 44 44 44 44 40 40 40

44 West Virginia 10 10 10 10 10 10 9 9 5 5 5

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 68 67 67 67 67 63 63 67 35 55 55

51 TX - Houston 43 38 38 38 38 37 37 38 34 34 34

52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1089 1031 1031 1031 1031 728 726 765 433 502 494

1 Alabama 32 32 32 32 32 30 30 30 22 15 15

9 Florida 330 330 330 330 330 305 305 329 205 296 296

10 Georgia 82 82 82 82 82 81 81 82 77 74 74

18 Louisiana 74 74 74 74 74 55 55 61 35 21 21

23 Mississippi 24 22 22 22 22 18 18 19 15 11 11

31 North Carolina 356 309 309 309 309 62 60 62 38 40 39

37 South Carolina 178 169 169 169 169 166 166 169 31 34 33

47 Puerto Rico 13 13 13 13 13 11 11 13 10 11 5

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1686 1109 1109 1088 1088 699 689 565 313 507 505

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 107 2 2 2 2 1 1 1 1 1 1

5 CA - South* 378 89 89 64 64 19 19 3 3 3 3

21 Michigan 334 314 314 321 321 73 73 8 3 4 3

29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6

30 NY - Albany 189 189 189 189 189 183 183 188 186 185 184

33 Ohio 177 161 161 161 161 136 126 64 45 34 34

36 Pennsylvania 231 231 231 231 231 230 230 231 6 227 227

43 Washington 174 47 47 47 47 8 8 20 20 5 5

50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 33 17 17 17 17 17 17 17 17 17 17

54 MI portion of Chicago 24 24 24 24 24 0 0 1 0 0 0

55 New York - Buffalo 26 25 25 22 22 22 22 22 22 22 22

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5485 4810 4810 4792 4792 3885 3871 3857 2752 2939 2924

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2012

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's

3/31/2010

and

3/31/2011

Orders**

1 Alabama 3 67 55.83 44.17 3 2

2 Alaska 4 120 100 0 6 0

3 Arizona 4 0 0 100 1 3

4 Arkansas 2 115 95.83 4.17 5 0

5 California - South 4 0 0 100 1 3

6 Califormia - North 1 32 26.67 73.33 2 2

7 Colorado 1 120 100 - 6 0

8 New York - Metropolitan 1 84 70 30 3 2

9 Florida 3 44 36.67 63.33 2 2

10 Georgia 3 61 50.83 49.17 5 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 110 91.67 8.33 5 0

14 Indiana 1 2 1.67 98.33 5 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 7 5.83 94.17 5 1

17 Kentucky 2 108 90 10 5 0

18 Louisiana 3 3 2.5 97.5 1 2

19

Maine, New Hampshire, Vermount,

Massachusetts, Rhode Island, Connecticut 1 17 14.17 85.83 5 1

20 Maryland; Washington, DC; Virginia - Northern 1 1 0.83 99.17 1 2

21 Michigan 4 0 0 100 1 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 63 52.5 47.5 5 0

24 Missouri 2 112 93.33 6.67 5 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 117 97.5 2.5 5 1

28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1

29 New Mexico 4 96 80 20 5 0

30 New York - Albany 4 103 85.83 14.17 4 3

31 North Carolina 3 0 0 100 5 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 0 0 100 1 3

34 Oklahoma 2 18 15 85 5 1

35 Oregon 1 116 96.67 3.33 5 0

36 Pennsylvania 4 1 0.83 99.17 5 1

37 South Carolina 3 0 0 100 5 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 115 95.83 4.17 5 1

40 Texas - Dallas 2 105 87.5 12.5 4 2

41 Utah 1 120 100 0 6 0

42 Virginia 1 40 33.33 66.67 5 1

43 Washington 4 0 0 100 1 3

44 West Virginia 2 87 72.5 27.5 5 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 36 30 70 5 0
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2012

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's

3/31/2010

and

3/31/2011

Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0

49 Texas - Austin 2 3 2.5 97.5 5 1

50 Texas - El Paso 4 103 85.83 14.17 4 3

51 Texas - Houston 2 73 60.83 39.17 3 2

52 Texas - Lubbock 2 111 92.5 7.5 5 0

53 Texas - San Antonio 4 48 40 60 2 3

54 Chicago - Metropolitan 1 8 6.67 93.33 1 2

55 New York - Buffalo 4 113 94.17 5.83 5 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as

well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011

per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,

2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Per Region, as of March 31, 2012
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5

Wave 3 Subtotal 239 239 239 239 239 231 229 232 197 201 147

1 Alabama 56 56 56 56 56 56 56 56 50 44 34

9 Florida 32 32 32 32 32 32 32 32 16 32 9

10 Georgia 76 76 76 76 76 76 76 76 71 69 55

18 Louisiana 5 5 5 5 5 5 5 5 4 4 4

23 Mississippi 51 51 51 51 51 48 48 49 47 44 38

31 North Carolina 7 7 7 7 7 2 2 2 2 2 2

37 South Carolina 12 12 12 12 12 12 10 12 7 6 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 246 246 246 246 246 238 236 239 204 208 152

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint

Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that

may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2012
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2012

Updated

Call Sign

Population

as of

03/31/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and

Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 03/31/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 03/31/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

03/31/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 0 0 0

4 Arkansas 3 3 3 3 3 3 3 3 0 0 0

Wave 3 Subtotal 41 36 36 39 39 15 12 24 3 6 5

47 Puerto Rico 36 34 34 34 34 10 7 22 1 1 0

48 US Virgin Islands 5 2 2 5 5 5 5 2 2 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 39 39 42 42 18 15 27 3 6 5

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that

may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 354 354 353 353 257

6 36 36 36 36 34

7 7 7 7 7 7

8 46 46 45 45 41

11 1 1 1 1 1

13 8 8 8 8 7

14 17 17 17 17 16

19 52 52 52 52 39

20 31 31 31 31 2

27 3 3 3 3 3

28 17 17 17 17 12

35 4 4 4 4 4

41 9 9 9 9 3

42 23 23 23 23 12

45 4 4 4 4 4

54 37 37 37 37 33

Multiregion 59 59 59 59 39

Wave 2 226 226 226 226 189

4 9 9 9 9 9

15 15 15 15 15 15

16 20 20 20 20 18

17 16 16 16 16 16

22 12 12 12 12 12

24 13 13 13 13 11

26 16 16 16 16 16

34 8 8 8 8 5

38 1 1 1 1 1

39 22 22 22 22 20

40 28 28 28 28 23

44 1 1 1 1 1

46 1 1 1 1 1

49 13 13 13 13 4

51 9 9 9 9 8

52 2 2 2 2 1

Multiregion 40 40 40 40 28

NPSPAC Region
Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 237 237 236 236 181

1 15 15 15 15 9

9 50 50 50 50 39

10 42 42 42 42 39

18 28 28 28 28 18

23 14 14 13 13 9

31 27 27 27 27 18

37 14 14 14 14 10

47 6 6 6 6 4

Multiregion 41 41 41 41 35

Wave 4 46 46 46 46 38

2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 4

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 1

Multiregion 9 9 9 9 7

TOTAL 863 863 861 861 665

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel

Initiated Contact

with Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs

Approved by

TA

FRAs with

Physical

Retunes

Reported as

Completed*

19 1 1 1 1 1 0

21 22 22 22 19 19 3

22 1 1 1 1 1 1

25 1 1 1 1 1 1

30 8 8 8 7 7 5

33 36 36 36 33 33 10

36 2 2 2 2 2 2

43 21 21 21 20 20 7

55 10 10 10 9 9 7

Multiregion 15 15 15 15 15 5

TOTAL 117 117 117 108 108 41

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 2 1 1 1 1 0

4 1 1 1 1 0

Wave 3 8 8 7 7 2

47 7 7 6 6 1

48 1 1 1 1 1

TOTAL 9 9 8 8 2

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of ESMR

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2012

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK KNNQ425 860.9875

Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK WPRG698 860.7125

Anchorage, Municipality of AK WPRR956 860.7375

North Slope, Borough of AK WNDX449 860.7375

North Slope, Borough of AK WPZW513 860.7375

North Slope, Borough of AK WPZW653 860.7375

Dothan, City of AL WPQD755 858.4875

Houston, County of AL WPQH284 857.7625, 858.2625

Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625

Mobile, County of AL WQHB877 857.7625, 858.2375, 858.4375

Northport, City of AL WNJD323 857.7125

Bentonville, City of AR WPPH830 860.2625

Fayetteville, City of AR WPJI661 860.2375, 860.7375

Hot Springs, City of AR WPHP482 860.2625

Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR WPLY444 860.2125

Paragould, City of AR WPFN317 860.2875

Arizona, State of AZ WNMY720 860.2125, 860.9375

Flagstaff, City of AZ WPWK889 860.4375

Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ WNMW364 860.2375

Phoenix, City of AZ WNMT600 860.9875

Phoenix, City of AZ WPNW554 860.9875

Phoenix, City of AZ WPWR968 860.9875

Phoenix, City of AZ WPWS651 860.9875

Phoenix, City of AZ WPWS758 860.9875

Phoenix, City of AZ WPWT692 860.9875

Phoenix, City of AZ WPWX741 860.9875

Phoenix, City of AZ WPWY575 860.9875

Phoenix, City of AZ WPXD838 860.9875

Phoenix, City of AZ WPXE694 860.9875

Phoenix, City of AZ WPXE706 860.9875

City of Palm Springs CA WNZH770 860.7125

Contra Costa Community College District CA WNMM865 860.2375

Contra Costa Community College District CA WNMM866 860.2375

Elk Grove Unified School District CA WPJY405 860.7875, 860.8125

Lassen Union School District CA WPEF987 860.7875

Lodi, City of CA WNLH967 860.2125

Long Beach, City of CA KNCR530 860.2375

Los Angeles, County of CA KNER447 860.2625

Los Angeles, County of CA WPDV636 860.2625

Marin, County of CA KNJH407 860.9375

Marin, County of CA WPFQ266 860.4625

Merced, City of CA WPPX706 860.4375

Monterey Salinas Transit Authority CA WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency

(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2012

Licensee ST Call Sign Frequencies

Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA WNFI750 860.7125

Placer, County of CA WPIE742 860.9375

Pleasant Hill, City of CA WNMP521 860.4375

Sacramento City Unified School District CA WNHX890 860.4625

Sacramento, County of CA WNBQ990 860.7125

Sacramento, County of CA WPDD467 860.2125, 860.4375

Sacramento, County of CA WPWV729 860.4875

Sacramento, County of CA WPXL514 860.4875

Sacramento, County of CA WQDK496 860.4875

Sacramento, County of CA WQDK705 860.4875

San Bernardino, County of CA WNNB563 860.2500, 860.4750

San Bernardino, County of CA WNNB565 860.2500

San Bernardino, County of CA WNNB566 860.4500

San Bernardino, County of CA WNNB567 860.2500

San Bernardino, County of CA WNNB568 860.2500

San Bernardino, County of CA WNNB575 860.2500

San Bernardino, County of CA WNNB576 860.4500

San Bernardino, County of CA WNNB578 860.2250, 860.9500

San Bernardino, County of CA WPMC676 860.2500, 860.4250

San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375

San Bernardino, County of CA WPNZ337 860.2875, 860.8375

San Bernardino, County of CA WPYQ990 860.8125

San Bernardino, County of CA WQCW497 860.8125

San Francisco, City and County of CA KNGD851 860.4875

San Francisco, City and County of CA WNMP411 n/a*

San Francisco, City and County of CA WNMP522 860.4625

San Francisco, City and County of CA WNNF327 860.4375

San Francisco, City and County of CA WPQA782 860.4875

San Francisco, City and County of CA WPQF830 860.2125

San Rafael, City of CA WNSS412 860.9625

Sierra Community College District CA WPIE754 860.9625

Ventura, County of CA WPGV544 860.4625

Ventura, County of CA WPHY525 860.4625, 860.9625

Watsonville, City of CA WPKI847 860.2375

Arapahoe, County of CO WNIJ887 860.3125

Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO WPNP223 860.2125

Pueblo, City of CO WQAL936 860.7125

Connecticut, State of CT WPPF755 860.4875

Cromwell, Town of CT WNKR770 860.9625

District of Columbia DC KNJU834 860.9875

District of Columbia DC WPXT459 860.9875

City of West Palm Beach FL KNER586 860.7125

City of West Palm Beach FL WNKD520 860.2125

Clay, County of FL WPDC613 860.4375, 860.9625

Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,

860.9625

Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL WNMZ770 860.4875, 860.9875

Indian River, County of FL WQHR977 860.9875

Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL WNRE843 860.9375

Jacksonville, City of FL WNSC913 860.2375, 860.7375

Jacksonville, City of FL WPGY728 860.9875

Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125

Palm Beach, County of FL WNHE888 860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2012

Licensee ST Call Sign Frequencies

Palm Beach, County of FL WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL WPTU288 860.2625

Saint Lucie, County of FL WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625

Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,

860.9375

Volusia, County of FL WPPW666 860.2125

DeKalb County Police Department GA KNAN828 858.2625

Guam, Government of

GU WPDA554

860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625

Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875

Honolulu, City and County of HI WPQZ565 860.4625

Honolulu, City and County of HI WPRG484 860.4625

Iowa City, City of IA WNXG714 860.2625

Iowa City, City of IA WNXG746 860.9875

Story, County of IA WPQI296 860.4375

The University of Iowa Hospital & Clinics IA WPKN529 860.2125

Boise, City of ID WPII857 860.9375

Emmett Independent School District ID WPYY420 860.8875

Idaho, State of ID WPIP622 860.7625

Idaho, State of ID WPIP626 860.7625

Idaho, State of ID WPIS652 860.7625

Nampa & Meridian Irrigation District ID WPUD400 860.7875

City Colleges of Chicago IL WNMA681 860.2375

Decatur, City of IL WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL WNGC398 860.7375

Effingham, County of IL WPNY754 860.4875

Illinois, State of IL WQCT712 860.9375

Illinois, State of (Department of Corrections) IL WPLR422 860.2625

Illinois, State of (Department of Corrections) IL WPMR362 860.7375

Illinois, State of (Department of Corrections) IL WPPD278 860.9375

Jefferson, County of IL WPTX994 860.4375

La Salle County of IL WPUK993 860.4875

Lansing, Village of IL WNNS478 860.7375

Marion County ETSB IL KNNT505 860.9875

Normal, Town of IL WPIX239 860.4875

Ogle County Sheriff's Office IL WQCV211 860.7125

Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL KNJU694 860.2125

Springfield, City of IL WQAZ465 860.4875

Tazewell, County of IL WPNW387 860.7125

Tazewell, County of IL WQCX272 n/a*

Williamson, County of IL WPKM918 860.7625

Floyd, County of IN WPNQ948 860.4875

Indiana University IN WPCW647 860.8875

Steuben, County of IN WPDU229 860.2125

Tippecanoe, County of IN WNQH693 860.7375

Garden City, City of KS WPMI551 860.4375

Kansas City, City of KS WNWF608 860.7625, 860.9375

Kansas City, City of KS WPGP232 860.3125

Kentucky, Commonwealth of KY WQCP214 860.2625

Madison, County of KY WNVN963 860.4875, 860.7375

Powderly, City of KY WQCD705 860.4375

Richmond, City of KY WQDE403 860.2625

Caddo Parish Communications District No 1 LA WPMA320 860.7125

Caddo Parish Communications District No 1 LA WPSQ740 860.7125

East Baton Rouge, Parish of LA KNJU727 860.7125

Iberia, Parish of LA WPQY650 860.7625
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Lafourche, Parish of LA WPRX834 860.9375

Lafourche, Parish of LA WQMI546 860.9375

Louisiana, State of LA WNII532 860.2375

Louisiana, State of LA WNII533 860.2375, 860.7625

Louisiana, State of LA WNII534 860.7625

Louisiana, State of LA WNII535 860.4625, 860.9625

Louisiana, State of LA WNII536 860.4375, 860.9875

Louisiana, State of LA WNMA687 860.2625

Louisiana, State of LA WPHE601 860.7625

Louisiana, State of LA WPHE605 860.2375

Louisiana, State of LA WPHE609 860.9625

Louisiana, State of LA WPHE617 860.9875

Louisiana, State of LA WPHE629 860.9625

Louisiana, State of LA WPHE633 860.4375

Louisiana, State of LA WPHE641 860.7625

Louisiana, State of LA WPHE657 860.2375, 860.4375

Louisiana, State of LA WPHE661 860.4875

Louisiana, State of LA WPHF287 860.9625

Louisiana, State of LA WPHG955 860.4625

Louisiana, State of LA WPIB392 860.7125

Louisiana, State of LA WPIR915 860.4625

Louisiana, State of LA WPIR919 860.7125

Louisiana, State of LA WPIR923 860.7625

Louisiana, State of LA WPJI711 860.4625

Louisiana, State of LA WPKD955 860.4625, 860.9625

Louisiana, State of LA WPMI999 860.2625

Louisiana, State of LA WPMQ475 860.4875

Louisiana, State of LA WPNS672 860.9875

Louisiana, State of LA WPPE847 860.2125

Louisiana, State of LA WPPE848 860.9375

Madison, Parish of LA WPMA348 857.9625

Minden, City of LA WPWJ531 860.4875

New Orleans Convention Center LA WPJS469 860.2375

New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375

New Orleans, City of LA WNCD880 860.7875, 860.8125

Orleans Levee District LA WNQC758 860.2625

Orleans Parish School Board LA KNJU690 860.7125

Sterlington, Town of LA WPNZ848 860.7375

Allegany, County of MD WPRS598 860.4875

Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD WPRU936 860.7375

Howard, County of MD WPLU397 860.2375, 860.7375

Howard, County of MD WPQX905 860.2375, 860.7375

Howard, County of MD WPXJ396 860.7375

Salisbury, City of MD WPHQ675 860.7625

Somerset, County of MD WPWR884 860.9625

Worcester, County of MD WPNW557 860.4625, 860.7125

Forest Hills Public Schools MI WPUA724 860.7625

Forest Hills Public Schools MI WQNG464 860.7625

Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875

Lansing Board of Water & Light MI WPYH599 860.3125

Walker, City of MI WPVP312 860.4375
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Clay, County of MN WPLS888 860.7125

Dakota, County of MN WPEP246 860.7375

Metropolitan Council/Metro Transit MN WPQH695 860.4375

Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,

860.9375, 860.9625

Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,

815.9375, 815.9625

Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN WQDF219 815.9375

Minnesota, State of MN WQDF220 860.9375

Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875

Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875,

815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN WPKG359 860.9375

Minnesota, State of MN WPKG360 860.2625

Minnesota, State of MN WPYM573 860.9875

Moorhead, City of MN WPHY859 860.4625

Blue Springs, City of MO WNDG561 860.4875

Curators of the University of Missouri MO WPJI572 860.2125

Saint Joseph, City of MO WPDC582 860.4875

State of Missouri, Department of Corrections MO WPUK277 860.9375

Bolivar County E911 MS WPXA863 860.2375

City of Columbus MS WPNS534 858.2125

De Soto, County of MS WPCC361 860.4875, 860.7625

Jackson-Evers International Airport Authority MS WQDD668 857.9875

Meridian, City of MS WQAP232 858.2125

Mississippi, University of MS WPJQ621 860.7375

Smith, County of MS WPKG621 858.4375

South Mississippi State Hospital MS WPQJ606 857.9875

Vicksburg, City of MS KNNH519 857.7125, 858.2625

Asheville, City of NC WNXR226 860.7625, 860.9875

Guilford, County of NC WPEM250 860.7625

McDowell, County of NC KNNP950 860.9625

Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875

North Carolina State Highway Patrol NC WPHM257 860.7125

North Carolina State Highway Patrol NC WPHM264 860.4375

North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC WPKN567 860.4375

North Carolina State Highway Patrol NC WPKN591 860.7375

North Carolina State Highway Patrol NC WPKN594 860.9875

North Carolina State Highway Patrol NC WPMB804 860.4375

North Carolina State Highway Patrol NC WPOX341 860.4375

North Carolina State Highway Patrol NC WPOX343 860.4375

North Carolina State Highway Patrol NC WPOZ292 860.7125

North Carolina State Highway Patrol NC WPPB719 860.7125

North Carolina State Highway Patrol NC WPRJ405 860.4375

North Carolina State Highway Patrol NC WPSM605 n/a*

North Carolina State Highway Patrol NC WPYC603 860.4375

North Carolina State Highway Patrol NC WQCQ971 860.4875

North Carolina State Highway Patrol NC WQCS908 860.9375
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Fargo, City of ND KNNT448 860.2125

Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE WPPY921 860.9375

Omaha Public Power District NE WPSZ331 860.3375

Omaha Public Power District NE WPTA210 860.3375

Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH WPDK444 860.4875

Atlantic City, City of NJ WPRS952 860.7625

Camden, City of NJ WNWG655 860.9875

Camden, City of NJ WQAF461 860.9875

Delaware River Port Authority NJ WPXY839 860.9875

New Jersey Department of Correction NJ KNJH415 860.2625

New Jersey Department of Correction NJ KNJH416 860.2625

New Jersey, State of NJ WNDD570 860.4625, 860.9625

New Jersey, State of NJ WNDD571 860.4625, 860.9625

New Jersey, State of NJ WNDD572 860.4625, 860.9625

New Jersey, State of NJ WNDD573 860.4625, 860.9625

New Jersey, State of NJ WNDD574 860.4625, 860.9625

New Jersey, State of NJ WNDD575 860.2125, 860.7125

New Jersey, State of NJ WNDD576 860.2125, 860.7125

New Jersey, State of NJ WNDD577 860.9375

New Jersey, State of NJ WNDD578 860.9375

New Jersey, State of NJ WNDD579 860.9375

New Jersey, State of NJ WNDD580 860.2125, 860.7125

New Jersey, State of NJ WNHS409 860.9375

New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ WNII538 860.9375

New Jersey, State of NJ WNJI598 860.9375

New Jersey, State of NJ WNPS351 860.4625, 860.9625

New Jersey, State of NJ WNXC890 860.4625, 860.9625

New Jersey, State of NJ WNXC891 860.2125, 860.7125

New Jersey, State of NJ WNXZ718 860.9625

New Jersey, State of NJ WNZZ317 860.7125

New Jersey, State of NJ WPSE858 860.2125, 860.7125

New Jersey, State of NJ WPUH543 860.9375

New Jersey, State of NJ WPYQ725 860.4625, 860.9625

New Jersey, State of NJ WQBY316 860.4625, 860.9625

Vineland, City of NJ WNXZ709 860.4625, 860.9625

Bernalillo, County of NM WNZW684 n/a*

Bernalillo, County of NM WPUW259 860.4375, 860.9625

State of Nevada NV WNZB252 860.7375

State of Nevada NV WPKB391 860.7375

State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV WPQD805 860.2125, 860.9875

State of Nevada NV WPQD806 860.2125, 860.9875

State of Nevada NV WPQZ376 860.2125, 860.4375

State of Nevada NV WPRY226 860.2125, 860.9875

State of Nevada NV WPRY297 860.2375, 860.7375

State of Nevada NV WPST690 860.7375

State of Nevada NV WPTR307 860.2125

State of Nevada NV WPZZ385 860.2375

State of Nevada NV WQAV628 860.2125

State of Nevada NV WQAV634 860.2125

University and Community College System NV WPWK236 860.4625

Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV WPRX313 860.7625

Albany County Airport Authority NY WPBD381 860.7625

Page 6 of 10



Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2012

Licensee ST Call Sign Frequencies

Albany, County of NY WPTC680 860.7375

Chemung, County of NY WPDT243 860.2625

City of Albany NY WPWW868 860.2125, 860.4375

City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875

City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375

City of New York DoITT FCC Licensing Support NY WPML463 860.7625

City of New York DoITT FCC Licensing Support NY WPML524 860.7625

City of New York DoITT FCC Licensing Support NY WPML525 860.7625

City of New York DoITT FCC Licensing Support NY WPML526 860.7625

City of New York DoITT FCC Licensing Support NY WQCI937 860.4375

Colonie, Town of NY WNRN976 860.2625

Colonie, Town of NY WPJS475 860.2375

New York City Transit Authority NY KB23096 815.3875, 815.4125

New York City Transit Authority NY KNEH690 860.3875, 860.4125

New York City Transit Authority NY KNEH691 815.3875, 815.4125

New York City Transit Authority NY WNUB684 860.3875, 860.4125

New York City Transit Authority NY WNUB732 860.3875, 860.4125

Niskayuna, Town of NY WPKY419 860.9875

Rockland, County of NY WPED556 860.7250

Troy, City of NY WPPC682 860.9375

Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH WNJH360 860.9875

Grove City, City of OH WPBY922 860.2375

Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375

City of Norman OK WPPC871 860.7625, 860.9625

Edmond, City of OK WPJT968 860.9375

Lincoln, County of OK WPVM206 860.7375

Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK WQCQ850 860.9875

Oklahoma, State of OK WQCQ878 860.7125

Oklahoma, State of OK WQFN465 860.7125

Oklahoma, State of OK WQFN466 860.7375

Oklahoma, State of OK WQFN467 860.2625

Oklahoma, State of OK WQFR618 860.2125

Oklahoma, State of OK WQFR886 860.4875

Oklahoma, State of OK WQFR887 860.7625

Oklahoma, State of OK WQFR889 860.9375

Oklahoma, State of OK WQFR890 860.2375

Oklahoma, State of OK WQFZ462 860.7125

Oklahoma, State of OK WQGF211 860.4375

Oklahoma, State of OK WQLH676 860.9875

Oklahoma, State of OK WQLY685 860.7625

Oklahoma, State of OK WQLY686 860.4875

Oklahoma, State of OK WQLY687 860.2125

Oklahoma, State of OK WQLY688 860.7375

Oklahoma, State of OK WQLY689 860.2375

Oklahoma, State of OK WQLY690 860.2625

Oklahoma, State of OK WQLY691 860.9375

Oklahoma, State of OK WQLY692 860.7125

Oklahoma, State of OK WQNE779 860.2625, 860.4875

Shawnee, City of OK WNWV280 860.4625

Bend, City of OR WNVN568 860.9625

City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WPFQ300 860.8125, 860.8625

Deschutes, County of OR WPHE354 860.7375, 860.9875

Deschutes, County of OR WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR WQCC874 860.2375
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Redmond, City of OR WQAY688 860.7625

Salem, City of OR WPKB609 860.4875

Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625

Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875

Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875

Allentown, City of PA WPJK416 860.9375

Carlisle, Borough of PA KNNK871 860.2375, 860.4875

Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875

Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875

Chester, County of PA WPAJ871 860.2625, 860.4375

Chester, County of PA WPCN956 860.2375

Chester, County of PA WPCN957 860.2375

Chester, County of PA WPHC513 860.2625

Chester, County of PA WPHC515 860.2625

Chester, County of PA WPHC705 860.4375, 860.4875

Chester, County of PA WPHC709 860.4375, 860.4875

Chester, County of PA WPHC717 860.4375

Chester, County of PA WPHK779 860.4875

Chester, County of PA WPJR834 860.2625

Chester, County of PA WPKX415 860.4625, 860.9625

Chester, County of PA WPMJ468 860.4375

Chester, County of PA WPWE515 860.4875

Chester, County of PA WPWI590 860.4875

Chester, County of PA WPYE456 860.2375, 860.4875

Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875

Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875

Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375

Cumberland County, Pennsylvania Department of

Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375

Fayette, County of PA WPDS263 860.4625

Fayette, County of PA WPDS263 860.9875

Lower Allen, Township of PA WPAP650 860.9875

Luzerne, County of PA WPMZ512 860.7375

Luzerne, County of PA WPQD915 860.9875

Luzerne, County of PA WPYT624 860.7125, 860.9625

Philadelphia, City of PA WNGE384 860.7375

Philadelphia, City of PA WQLU480 860.8375

Philadelphia, City of PA WQMB258 860.7375

School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125

Westmoreland, County of PA WPFG220 860.9375

Westmoreland, County of PA WPWE776 860.9375

Westmoreland, County of PA WPZS814 860.9375

Westmoreland, County of PA WPZU942 860.9375

Whitehall, Borough of PA WPRF753 860.7125

Rhode Island, State of RI WNCX326 860.3125

Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375

Charleston, County of SC WPRR560 860.4625

Clemson, City of SC WPKU649 860.7375

Greenville, County of SC WPDK619 860.7125

Greenwood, County of SC WPOX642 857.7375

South Carolina State Ports Authority SC WPLU704 860.7125

South Carolina, State of SC WPWM262 860.9875

Spartanburg, County of SC WPGR361 860.4625, 860.9375
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Spartanburg, County of SC WPKZ275 860.2125

Spartanburg, County of SC WPLZ536 860.2375, 860.2625

Spartanburg, County of SC WQNC839 860.4625

Athens Utilities Board TN WQDM490 857.7375

Bartlett, City of TN WNVF991 860.7375

Clarksville, City of TN WQCL650 860.2375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson, City of TN WPEU965 860.2625, 860.7625

Jackson, City of TN WQBB501 860.9875

Memphis Shelby County Airport Authority TN WPUQ392 860.2625

Memphis, City of TN WNRM943 860.2625

Memphis, City of TN WPAB818 860.3375, 860.3875

Obion, County of TN WPNS505 860.7125

Obion, County of TN WQCW614 860.9625

Shelby, County of TN WNQU968 860.2125

Tennessee, State of TN WPKH401 860.9375

Tennessee, State of TN WPZB947 858.4875

Tennessee, State of TN WQBY860 857.9875, 860.2375

Anderson County, Texas TX WPYA801 860.2375, 860.9875

Austin, City of TX WNBZ704 860.2625, 860.4375

Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375

Austin, City of TX WPYU318 860.4375

City Public Service TX WNLI313 860.2875, 860.3375

Dallas, City of TX WNBG573 860.7375, 860.9875

Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WQBM285 860.7125

Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX WPNW558 860.7375

Metropolitan Transit Authority of Harris County TX KRX666 860.3875

Metropolitan Transit Authority of Harris County TX WPTD745 860.3875

Missouri City TX WNAS493 860.9625

San Antonio, City of TX WPBG238 860.3625

Texas Tech University TX KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX KSP328 860.9375

Travis, County of TX WPYE612 860.2125, 860.2625

Travis, County of TX WPZR511 860.4375

Wichita Falls, City of TX WQAW913 860.4625, 860.9625

League City, City of TX WNNL329 860.9875

Murray, City of UT WPSK554 860.4375

Murray, City of UT WPWH838 860.4375

Murray, City of UT WPXK838 860.4375

Salt Lake City, City of UT KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT WQBM266 860.2625

Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7125, 860.7375, 860.7625, 860.9625,

860.9875

Utah Communications Agency Network UT WQCE706 860.7125

Utah, County of UT WPZV887 860.2125, 860.9375

Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA KNIH412 860.2625

Fairfax, County of VA WNAJ365 860.2625

Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA WNSS359 860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875

Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2012

Licensee ST Call Sign Frequencies

Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA WPJY899 860.9875

Clark, County of WA WPLR403 860.9625

Clark, County of WA WPLX749 860.7625, 860.9375

Clark, County of WA WQEQ542 860.9875

King, County of WA WQBZ725 860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375

Valley Communications Center WA WQBD600 860.2625, 860.7125

East Troy, Town of WI WNMD420 860.4375

Oregon Schools WI WPMV532 860.8875

Ozaukee, County of WI WNWS961 860.7125, 860.7625

Sheboygan, County of WI WPTS436 860.2625

Watertown Water, City of WI WPFD727 860.2375

Wisconsin, University of WI WPJH396 860.7875

Morgan, County of WV WPSD704 860.2125

Morgan, County of WV WPTA421 860.2125

Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located

at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5

MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2012

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 790 302 1940 0 0 3032

6 CA - North 107 90 141 0 0 338

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 150 0 0 211

19 ME, NH, VT, MA, RI, CT 72 24 136 0 0 232

20 MD; DC; VA - Northern 66 5 99 0 0 170

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 7 216 0 0 290

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 57 0 0 132

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 134 0 0 202

Wave 2 Subtotal 469 175 770 7 3 1424

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 39 0 0 67

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 45 0 0 104

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 68 0 0 88

51 TX - Houston 42 5 43 0 0 90

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 201 1089 239 41 2081

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 16 74 5 0 174

23 Mississippi 23 18 24 51 0 116

31 North Carolina 67 23 356 7 0 453

37 South Carolina 37 24 178 12 0 251

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2012

Public Safety

Region (PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2012

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2012

Public Safety

Region (PSR)
PSR Name

Number of Call Signs

Wave 4 Subtotal 830 284 1686 0 0 2800

2 Alaska 22 1 1 0 0 24

3 Arizona* 74 22 107 0 0 203

5 CA - South* 96 92 378 0 0 566

21 Michigan 58 0 334 0 0 392

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 90 62 189 0 0 341

33 Ohio 105 37 177 0 0 319

36 Pennsylvania 11 9 231 0 0 251

43 Washington 146 15 174 0 0 335

50 TX - El Paso* 10 4 3 0 0 17

53 TX - San Antonio* 16 17 33 0 0 66

54 MI portion of Chicago 9 5 24 0 0 38

55 New York - Buffalo 168 15 26 0 0 209

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

Total for Waves 1-4 2600 962 5485 246 44 9337

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2012

Stage 1 Stage 2 Total

Wave 1 Subtotal 16 4 20

19 ME, NH, VT, MA, RI, CT 16 2 18

35 Oregon 0 2 2

Wave 2 Subtotal 53 3 56

12 Idaho 3 0 3

22 Minnesota 21 3 24

25 Montana 9 0 9

32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 147 1198 1345

2 Alaska 21 0 21

21 Michigan 39 369 408

30 NY - Albany 13 24 37

33 Ohio 34 239 273

36 Pennsylvania 3 227 230

43 Washington 30 284 314

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 6 28 34

Total for Waves 1-4 216 1205 1421

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2012

Public Safety Region

(PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2012

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 80.3% 64.8% 70.1%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 19.7% 35.2% 29.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes:

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

FPRs in process

Total

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.

Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate

geographic data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes

call signs with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for

each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

FPR Sent

Under Prior Contract

Affected by Border Zone

Frequency Proposal Reports for Waves 1-4, as of March 31, 2012

Status Wave 1 Wave 2 Wave 3 Wave 4

Page 4 of 4



Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per

Wave, Per Region, as of March 31, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 287 52 15 0 0 354

MultiRegion 28 10 4 0 0 42

6 Northern California 34 6 2 0 0 42

7 Colorado 16 0 1 0 0 17

8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38

9 Florida 1 0 0 0 0 1

11 Hawaii 8 0 1 0 0 9

13 Illinois 18 2 1 0 0 21

14 Indiana 11 1 1 0 0 13

15 Iowa 1 0 0 0 0 1

19 New England 23 2 0 0 0 25

20 DC, Maryland, Northern VA 16 7 0 0 0 23

22 Minnesota 1 0 0 0 0 1

27 Nevada 22 3 2 0 0 27

28 Eastern Pennsylvania 23 1 1 0 0 25

35 Oregon 15 1 0 0 0 16

41 Utah 5 2 0 0 0 7

42 Virginia 14 4 0 0 0 18

45 Wisconsin 7 1 0 0 0 8

54 Southern Lake Michigan 14 5 1 0 0 20

Wave 2 Subtotal 166 36 2 1 0 205

MultiRegion 22 8 1 0 0 31

4 Arkansas 8 3 0 0 0 11

12 Idaho 5 1 0 0 0 6

15 Iowa 4 2 0 0 0 6

16 Kansas 9 2 0 1 0 12

17 Kentucky 11 2 0 0 0 13

22 Minnesota 28 3 0 0 0 31

24 Missouri 12 4 0 0 0 16

25 Montana 4 0 1 0 0 5

26 Nebraska 3 1 0 0 0 4

29 New Mexico 1 0 0 0 0 1

32 North Dakota 1 0 0 0 0 1

34 Oklahoma 0 2 0 0 0 2

38 South Dakota 1 0 0 0 0 1

39 Tennessee 22 3 0 0 0 25

40 Texas (Central & Northeast) 10 2 0 0 0 12

41 Utah 1 0 0 0 0 1

44 West Virginia 1 1 0 0 0 2

49 Texas - Central (Austin Area) 2 1 0 0 0 3

51 Texas - East (Houston Area) 13 1 0 0 0 14

52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per

Wave, Per Region, as of March 31, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region

Wave 3 Subtotal 215 20 5 0 0 240

MultiRegion 23 2 1 0 0 26

1 Alabama 14 1 0 0 0 15

9 Florida 73 9 3 0 0 85

10 Georgia 40 4 0 0 0 44

18 Louisiana 15 1 0 0 0 16

23 Mississippi 16 1 0 0 0 17

31 North Carolina 22 1 0 0 0 23

37 South Carolina 4 1 1 0 0 6

47 Puerto Rico 5 0 0 0 0 5

48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 106 7 1 0 0 114

MultiRegion 7 1 0 0 0 8

2 Alaska 4 0 0 0 0 4

3 Arizona 25 0 0 0 0 25

5 Southern California 3 0 0 0 0 3

10 Georgia 1 0 0 0 0 1

18 Louisiana 11 3 0 0 0 14

21 Michigan 1 0 0 0 0 1

23 Mississippi 2 0 0 0 0 2

29 New Mexico 10 0 0 0 0 10

30 Eastern Upstate NY 4 1 0 0 0 5

31 North Carolina 0 0 1 0 0 1

33 Ohio 10 0 0 0 0 10

36 Western Pennsylvania 5 0 0 0 0 5

43 Washington 5 0 0 0 0 5

50 Texas - West & Central (Midland Area) 8 0 0 0 0 8

53 Texas - Southern (San Antonio) 4 2 0 0 0 6

54 Southern Lake Michigan 4 0 0 0 0 4

63 Guam 2 0 0 0 0 2

Canadian

Border Subtotal 57 13 5 0 0 75

MultiRegion 6 1 2 0 0 9

2 Alaska 1 1 0 0 0 2

12 Idaho 1 0 0 0 0 1

19 New England 7 1 0 0 0 8

21 Michigan 4 2 0 0 0 6

22 Minnesota 3 0 0 0 0 3

25 Montana 1 1 0 0 0 2

30 Eastern Upstate NY 2 1 1 0 0 4

32 North Dakota 4 0 0 0 0 4

33 Ohio 12 3 0 0 0 15

36 Western Pennsylvania 2 0 0 0 0 2

43 Washington 11 3 1 0 0 15

54 Southern Lake Michigan 1 0 0 0 0 1

55 Western Upstate NY 2 0 1 0 0 3

831 128 28 1 0 988Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of March 31, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 277 64 12 0 0 353

MultiRegion 35 18 6 0 0 59

6 Northern California 30 6 0 0 0 36

7 Colorado 7 0 0 0 0 7

8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45

11 Hawaii 0 0 1 0 0 1

13 Illinois 7 1 0 0 0 8

14 Indiana 15 2 0 0 0 17

19 New England 41 11 0 0 0 52

20 DC, Maryland, Northern VA 21 9 1 0 0 31

27 Nevada 3 0 0 0 0 3

28 Eastern Pennsylvania 16 1 0 0 0 17

35 Oregon 4 0 0 0 0 4

41 Utah 8 1 0 0 0 9

42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4

54 Southern Lake Michigan 29 7 1 0 0 37

Wave 2 Subtotal 190 32 4 0 0 226

MultiRegion 31 9 0 0 0 40

4 Arkansas 9 0 0 0 0 9

15 Iowa 15 0 0 0 0 15

16 Kansas 18 2 0 0 0 20

17 Kentucky 13 3 0 0 0 16

22 Minnesota 12 0 0 0 0 12

24 Missouri 12 1 0 0 0 13

26 Nebraska 12 4 0 0 0 16

34 Oklahoma 7 1 0 0 0 8

38 South Dakota 1 0 0 0 0 1

39 Tennessee 20 1 1 0 0 22

40 Texas (Central & Northeast) 24 4 0 0 0 28

44 West Virginia 1 0 0 0 0 1

46 Wyoming 0 0 1 0 0 1

49 Texas - Central (Austin Area) 9 3 1 0 0 13

51 Texas - East (Houston Area) 4 4 1 0 0 9

52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of March 31, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name

Wave 3 Subtotal 176 56 4 0 0 236

MultiRegion 28 12 1 0 0 41

1 Alabama 10 4 1 0 0 15

9 Florida 38 11 1 0 0 50

10 Georgia 35 7 0 0 0 42

18 Louisiana 18 10 0 0 0 28

23 Mississippi 11 2 0 0 0 13

31 North Carolina 22 5 0 0 0 27

37 South Carolina 8 5 1 0 0 14

47 Puerto Rico 6 0 0 0 0 6

Wave 4 Subtotal 36 10 0 0 0 46

MultiRegion 6 3 0 0 0 9

2 Alaska 0 1 0 0 0 1

3 Arizona 1 0 0 0 0 1

5 Southern California 2 1 0 0 0 3

8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1

29 New Mexico 4 2 0 0 0 6

30 Eastern Upstate NY 3 0 0 0 0 3

33 Ohio 6 1 0 0 0 7

36 Western Pennsylvania 3 0 0 0 0 3

43 Washington 2 0 0 0 0 2

44 West Virginia 1 0 0 0 0 1

50 Texas - West & Central (Midland Area) 1 1 0 0 0 2

53 Texas - Southern (San Antonio) 4 1 0 0 0 5

54 Southern Lake Michigan 2 0 0 0 0 2

Canadian

Border Subtotal 83 24 1 0 0 108

MultiRegion 10 5 0 0 0 15

19 New England 1 0 0 0 0 1

21 Michigan 17 2 0 0 0 19

22 Minnesota 0 1 0 0 0 1

25 Montana 1 0 0 0 0 1

30 Eastern Upstate NY 6 1 0 0 0 7

33 Ohio 24 8 1 0 0 33

36 Western Pennsylvania 1 1 0 0 0 2

43 Washington 18 2 0 0 0 20

55 Western Upstate NY 5 4 0 0 0 9

762 186 21 0 0 969Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Lodi Unified School District 12/22/05

2 Oregon, State of 12/22/05

3 Slater, Stuart R 12/23/05

4 RA Comm Inc 1/10/06

5 Transit Mix Concrete Co 1/24/06

6 Wireless Market Source 2 1/26/06

7 Firstview Communications 2 1/27/06

8 Billiou Ranch Inc. 2/7/06

9 Jokers, Lloyd L 2/7/06

10 Stock, Marcia 2/15/06

11 Lowery, Nelda 2/15/06

12 Parrot Ranch Company 2/15/06

13 Clifford Broman & Sons Trucking Inc 2/16/06

14 Kuypers, John 2/27/06

15 Coast Hotels and Casinos 2/27/06

16 Herby, Clinton 4/17/06

17 Vico Construction Company 4/17/06

18 Crader, R David 4/17/06

19 Gold Star FS INC 4/18/06

20 High Peak Communications, LLC 4/21/06

21 Taylor, Eugene J. 4/21/06

22 Ruffin Gaming LLC 4/23/06

23 Boyar, Adam 4/25/06

24 Plantings By the Sea 4/25/06

25 Marco Polo Rebanding 4/27/06

26 Espinoza, Raul 4/27/06

27 Binder Machinery Corporation 4/27/06

28 Ohio Valley Gas 4/27/06

29 Taylor, Dorothy L 4/27/06

30 Sunset Scavenger Corp 4/27/06

31 Albany, City of 5/3/06

32 Cunningham, Barbara 5/3/06

33 Salisbury, Town of 5/9/06

34 Tooele, County Of 5/9/06

35 Viking Land Mobile Communications, Inc. (2) 5/9/06

36 Steg, Bernard (2) 5/10/06

37 Emery, Connie R 5/10/06

38 Detweiler, Scott R. 5/15/06

39 ISG Indiana Harbor Inc. 5/16/06

40 Myers, Natalie 5/18/06

41 Smith, Alton 5/18/06

42 Gallagher Asphalt # 2 5/23/06

43 Super Shuttle International 2 5/24/06

44 Access Ag, Inc. 5/24/06

45 Yamaoka Bros Inc 5/25/06

46 Chapin, Barbara A. 5/25/06

47 Black, Daniel 6/1/06

48 Emery, Robert M 6/6/06

49 Brandenburg, James: Brandenburg, Donald 6/6/06

50 Cupertino Union School District 6/6/06

51 PK Smith Limousine Co., Inc.2 6/8/06

52 Bresnan Communications, LLC 6/9/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

53 Communications Systems Specialist, Inc. 6/9/06

54 Chicago, City of - Streets & Sanitation 6/14/06

55 Patel, Shailesh N #3 ( swap) 6/14/06

56 Sobota, Carolyn 6/16/06

57 Ferrari, Julia (Plote) 6/16/06

58 West County Transportation Agency 6/19/06

59 Underground Inc 6/21/06

60 Storer, Donald B. 6/21/06

61 Perdue Farms Inc. 6/23/06

62 Henderson, Henry 6/26/06

63 Estate of Rolland Gonsalves 6/30/06

64 Resorts USA Inc. 6/30/06

65 Dick Anderson and Sons, Inc 7/5/06

66 Las Vegas Paving 7/6/06

67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06

68 841 Bishop, LLC 7/6/06

69 Celco SND Comm Inc 7/7/06

70 Wulf, Thomas 7/10/06

71 Secom Communications 2 7/10/06

72 Casino Queen INC 7/10/06

73 Commonwealth Repeater Services, Inc. 7/12/06

74 Lely, Gerald 7/12/06

75 Triangle Wireless Inc 7/12/06

76 Mammoth June Ski Resort, Inc. 7/12/06

77 Prentiss Properties (rebanding) 7/13/06

78 Salvation Army Harrisburg 7/17/06

79 F & D Enterprises Inc. 7/17/06

80 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06

81 Denver Radio Electronics & Technology 7/19/06

82 Shledon Gwyneth A # 4 (swap) 7/20/06

83 Clean Water Services 7/21/06

84 Rocky Mountain Motorists Inc. 7/24/06

85 Central Jersey Irrigation 7/24/06

86 M S Concrete 7/26/06

87 Radisson Hotel and Conference Center 7/26/06

88 San Jose Unified School District 7/27/06

89 Irving Materials 7/28/06

90 Aluminium Company of America 1 7/28/06

91 Easton, Town of 7/28/06

92 Henry Nelch & Son Co 7/28/06

93 Community Repeater Guidance CA 8/1/06

94 Blankenbechler, Steve 8/1/06

95 Church of Jesus Christ of LDS 8/1/06

96 A Teichert & Son Contract 8/1/06

97 Mandalay Corp 8/3/06

98 Total Networks Communications Inc 8/3/06

99 Lyon, Corey M 8/4/06

100 Jeffersonville,City of 8/4/06

101 Sangamon, County of (Courthouse) 8/4/06

102 London Towncars Inc 8/8/06

103 CU Radio Enterprises, Inc. 8/8/06

104 Lectro Communications Inc. 8/9/06

105 CSI Communications d/b/a Day Wireless Systems 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

106 Tilden, Robert 8/9/06

107 E&J Gallo Winery 8/14/06

108 Shearer Communications 8/15/06

109 Donald, C. Alger 8/15/06

110 Steuben County 3 8/15/06

111 Wheatridge, City of 8/15/06

112 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06

113 Whitley County Consolidated Schools 8/16/06

114 Cook Dupage Transportation 8/21/06

115 Boston Properties limited Partnership 8/24/06

116 Excalibur Hotel Casino 8/28/06

117 Shuluk, Greg 8/28/06

118 Technology Associates, LLC 8/29/06

119 Levi Strauss & Co 8/30/06

120 The Boeing Company 8/30/06

121 Fruit Belt Service Co. Inc 8/30/06

122 Veach, Dorothy 8/30/06

123 Fowlkes, Edddie 8/31/06

124 Methvin, Madeline 9/5/06

125 Denver Public Schools 9/6/06

126 Waste Management Holdings Inc. (2) 9/6/06

127 Granite Contruction Company 9/8/06

128 Upper Merion, Township of 9/8/06

129 Sangamon, County of (Mobile Data) 9/8/06

130 Jung, Mark 9/11/06

131 Ferma Corp 9/20/06

132 State Farm Mutual Automobile Insurance Co (2) 9/26/06

133 State Farm Mutual Automobile Insurance Co (4) 9/27/06

134 Mobile Radio of Kokomo Inc. 10/5/06

135 Stamford Fire Department 10/6/06

136 Aeronautical Radio - NJ 10/6/06

137 NBC Telemundo License Company 10/9/06

138 New Star Fresh Foods LLC 10/9/06

139 Illinois, State of 10/12/06

140 Crane, Bert 10/16/06

141 Petry, Gay 10/17/06

142 Wireless Connections LLC 10/17/06

143 Ihilani Rebanding 10/20/06

144 Wright Jr, Gary L 10/23/06

145 Waterbury, City of 10/24/06

146 Dorler Communications Company 11/1/06

147 TKT INC 11/2/06

148 Deere & Company 11/2/06

149 Conley, George 11/2/06

150 Morgan, County of (WV) 11/10/06

151 Rock County, WI 11/13/06

152 Globeground North America LLC 11/20/06

153 Windham, Town of 11/20/06

154 Duncan Gordon L 11/21/06

155 G & G Communications Inc. Rebanding 11/27/06

156 Baker Rock Crushing Company 11/27/06

157 Comcast of Connecticut, Inc. 11/27/06

158 Brooks, Janis 12/1/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

159 Mountaire Farms 12/5/06

160 Mathews Ferderick and Chas 12/6/06

161 Triple C Communications 12/6/06

162 Wecom Inc. 12/6/06

163 Mid - State Mobile Radio Inc. 12/8/06

164 Hampden Communication Corp 12/12/06

165 Weleczki, Alan M 12/28/06

166 Connecticut State of , CCSU 1/8/07

167 Aggregate Inc. 1/17/07

168 Willard Agri Svc 1/19/07

169 Hartford Hospital 1/19/07

170 Mc Clatchy Newspaper Inc. 1/19/07

171 K & A Mutual Associates Inc. 1/23/07

172 K5 Contruction 1/24/07

173 Dole Fresh Fruit 1/25/07

174 New Haven, City of 1/25/07

175 Wille Brother Company 1/25/07

176 Baltimore Gas & Electric Company 1/26/07

177 Emergency Radio Services Inc. 2 1/29/07

178 KLL Wireless, INC 1/29/07

179 Adler, Philip 2/1/07

180 William A. Hazel 2/2/07

181 Stoller Construction 2/5/07

182 Frederick County, MD Board of Education 2/8/07

183 R. W. Miller & Sons Inc 2/8/07

184 Frontier Radio 2/9/07

185 Frederick County, MD 2/9/07

186 Joseph J Albanese Inc 2/15/07

187 Caterpillar 2/15/07

188 JTE Enterprises 2/21/07

189 Brenner, Jerry 2/21/07

190 Insight Communications Midwest LLC 2/26/07

191 Mary Ellen Brewer(Lundy) 2/26/07

192 Nevada Ready Mix II 2/27/07

193 Sprague, Town of 2/27/07

194 Sonoma County, CA 3/1/07

195 WP Company LLC 3/2/07

196 Lockheed Martin Corporation 3/6/07

197 Chaney Enterprises (2) 3/8/07

198 Soundview Spectrum, LLC 3/15/07

199 Praire Group Inc. 3/15/07

200 Glastonbury Police Department 3/15/07

201 County of Ocean New Jersey 3/15/07

202 Radon - Norcom 3/15/07

203 Hawaii, State of 3/16/07

204 Metro Electronics 3/16/07

205 Rhode Island, State of 3/20/07

206 XW LLC #2 (swap) 3/21/07

207 Meriden, City of 3/21/07

208 Mirage Resorts Inc. 3/26/07

209 Gerawan Farming (Re-band) 3/27/07

210 Horizon Mobile Communications Inc. 3/29/07

211 Trenton, City of 4/6/07
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

212 Montgomery Shuttle 4/11/07

213 Central Bucks School District 4/13/07

214 Motient (Deal I - L120) 4/17/07

215 First Student, Inc. 4/19/07

216 Motorola (2) 4/20/07

217 Olde City Taxi Coach Association, Inc. 4/30/07

218 Durham Scool Services - North CA 5/1/07

219 Durham School services - PHI, PA 5/1/07

220 Durham School services - CHI, IL 5/1/07

221 Sun Cab Inc dba Nellis Cab Company 5/11/07

222 Pennington, Agnes 5/15/07

223 PG & E (Re-Band) 5/15/07

224 Adams, Don Jr. 5/17/07

225 Anderson, Glen 5/18/07

226 Townsend Booth 5/23/07

227 Durham School Services - Decatur, IL 5/23/07

228 Rheins, Joy 2 5/23/07

229 Hudson General -NY 5/24/07

230 Colorado, State of ( L-120) 5/30/07

231 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07

232 New York Communications Company Inc. 6/1/07

233 O'Hare Midway Limousine Svcs, Inc. 6/4/07

234 Cumberland, County of 6/5/07

235 Reilly, Phillip 6/5/07

236 Cohen, Eliahu 6/11/07

237 Orosz, Joseph Rebanding 6/11/07

238 Browning Ferris Industries, Inc. 2005 6/12/07

239 Hernandez, David A 6/12/07

240 RCMH Car Company, Inc. 2 6/14/07

241 Ragan Communications, Inc #3 (swap) 6/22/07

242 Ready Mixed Concrete Company 6/26/07

243 David Whiteside 6/26/07

244 Bethlehem, City of 6/27/07

245 Cure Brothers 6/28/07

246 Desilva Gates Const. 7/2/07

247 Mora, Albert 7/2/07

248 Academy Express 7/10/07

249 Thelen Sand & Gravel Inc 7/10/07

250 Illinois Power Company 7/12/07

251 RSK World, Inc. Rebanding 7/17/07

252 ANAT, LLC Rebanding 7/23/07

253 VCF Inc. 7/24/07

254 John E Sola Estate 7/25/07

255 Egg Harbor, Township of 9/7/07

256 PCS Communications 9/19/07

257 Atlantic, County of 10/3/07

258 Myers Brothers Inc 10/23/07

259 York Cable Televison 10/24/07

260 Montgomery, County of 2005 10/24/07

261 Union, County of 10/25/07

262 Craig Antenna Service 2 12/20/07

263 Ray's Radio #2 1/11/08

264 DuPage, County of 1/14/08
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

265 Nevada Ready Mix 1/15/08

266 Johnson, County of 1/31/08

267 Peco Energy Company 2/1/08

268 MCMConstruction # 2 Swap 2/12/08

269 Township of Berkeley 3/10/08

270 Murray City Power Department 3/13/08

271 Redland Genstar Inc. 3/25/08

272 Peltzer Farm Management, Inc. 3/31/08

273 Illinois Cooperative Assoiciation, INV #4 4/11/08

274 Harris Communications / A-1-A TA Inc. 4/14/08

275 Hudson, County of 4/24/08

276 Hale, Robert 5/6/08

277 Chesterfield County, VA 5/9/08

278 Quicksilver Express Courier 5/19/08

279 Laidlaw Transit 5/20/08

280 Manassas, City of 5/27/08

281 United Communications Co 5/27/08

282 Myers + Brown # 6 5/27/08

283 Virginia Commonwealth of DMV 5/27/08

284 Virginia, Commonwealth of - CNU 5/27/08

285 Wireless US, LLC 6/10/08

286 Concord Body Repair LLC 6/11/08

287 La Rue Communications 6/23/08

288 Computer Car Inc. 6/30/08

289 Anheuser Busch Wave 1 7/16/08

290 Ocean City, Town of 10/1/08

291 Charter, Tom or Perry DBA - T&P Farms 10/3/08

292 United Illuminating Company 10/14/08

293 State of Connecticut 12/4/08

294 Helms Brothers 1/22/09

295 Kuilima Resort Company Rebanding 1/22/09

296 SeabrookJoint Owners - Rebanding 1/26/09

297 Fresno Unified School District 1/30/09

298 Ameren Services Company 2/16/09

299 Regency Cab Inc. 2/25/09

300 Roanoke, County of (VA) 3/23/09

301 Essex, County of 3/24/09

302 Roy Street Enterprises Inc. 3/24/09

303 Sandwich, Town of 4/9/09

304 New Jersey Turnpike Authority 5/4/09

305 Chevron USA Inc 5/6/09

306 MARYLAND, STATE OF- MDOT- MAA 5/6/09

307 Mashpee, Town of 5/12/09

308 California State Auto Assn. 5/18/09

309 G & P Communications 6/12/09

310 Smith, Michael D 6/22/09

311 Susquehanna Township 6/24/09

312 Passaic, City of 6/29/09

313 Fresno Mobile Radio 7/16/09

314 Ledgemere- Maine 7/17/09

315 Lectracom, Inc. 2 8/4/09

316 FOB Inc. 9/1/09

317 Norfolk, City of 9/1/09
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

318 WCCCA 9/15/09

319 Maryland, State of - Rebanding 9/22/09

320 Bourne, Town of 10/2/09

321 Portland, City of 10/8/09

322 City Pic Corporation 10/20/09

323 Tarco Inc. 10/28/09

324 Radio Services Inc 11/11/09

325 Colmar Fire Company 1/6/10

326 Mobile Telephone & Paging #2 1/26/10

327 New Jersey, State of 4/14/10

328 Bristol, County of (MA) 5/3/10

329 Pataco, Nancy 2 5/11/10

330 Cambridge, City of (MA) 6/25/10

331 Industrial Communications Co 7/20/10

332 Consolidated Edison Company of New York, Inc. 12/9/10

333 Henrico County Public Schools VA 12/14/10

334 Island SMR # 4 ( re-band) 2/28/11

335 Telebeeper Continental US EA Swap 8/16/11

Subtotal FRA count for Wave 1 335

1 Lees Summit Board of Education 12/6/05

2 Maplewood, City of 1/3/06

3 Raft River Rural Electric Corp 1/5/06

4 Zenk, John 1/10/06

5 Idaho Supreme Potatoes 2/3/06

6 Nebco Inc. 2/27/06

7 Electronic Specialties, Inc 3/8/06

8 Johnson, Christian 3/14/06

9 Champion Communications Services 3/14/06

10 Lyondell Citgo 3/27/06

11 First Student, Inc. 4/17/06

12 McMahon, Eric 4/17/06

13 Steier, Tim 4/21/06

14 Fischer, Craig D 4/21/06

15 Triple D Communications Inc 4/27/06

16 Metro Communications LLC 4/27/06

17 Seba Bros Farms Inc 4/27/06

18 Hewlett Packard Company Inc. 5/5/06

19 Malavia, Jim 5/9/06

20 Mid Tennessee third Mobile 5/9/06

21 Minnesota, State of 5/15/06

22 Cox Communications - Wichita, KS 5/15/06

23 Battles Communications 2 5/15/06

24 Radioland Inc. 5/15/06

25 Best D & D 5/18/06

26 Smith, Eleanor (2) 5/18/06

27 Stinnett Heater Treater Repairs 5/24/06

28 Graybill Electronics Inc. 5/25/06

29 Epperson, Jimmy A. 5/25/06

30 Frontier El Dorado Refining 6/1/06

31 Telebeep Inc. 6/1/06

32 Myers, L E 6/2/06

33 Melba School District 136 6/6/06

Wave 2
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

34 J Lee Milligan 6/6/06

35 Roadrunner Transportation 6/6/06

36 Boyar, Chris 6/9/06

37 Holsum Bakers Inc DBA Caprock Communications 6/9/06

38 Pine Bluff, City of, AR 6/16/06

39 Minneapolis, City of 6/19/06

40 Kenton County Airport Board 6/19/06

41 Houston 900 Network 6/23/06

42 Hopkins, Terry 6/26/06

43 Wood Communications 2 6/28/06

44 Balis, Gregory K 6/28/06

45 Douglas E Morris Profit Sharing Trust 6/29/06

46 Scott Strouts DBA AMC Taxi 7/5/06

47 Butler, Edward 7/6/06

48 Ashland Construction Communications 7/6/06

49 West Central Communications 2 7/12/06

50 TFM Comm Inc. 7/13/06

51 North Kansas City, City of ( School District) 7/13/06

52 Fred Weber Inc. 7/19/06

53 Estate of Joseph C Thames 7/21/06

54 Allied Services LLC 7/26/06

55 Herby, John 7/27/06

56 Alperowitz, Francine 7/28/06

57 Leonardt, Bruno 8/1/06

58 Williamstown, City of 8/7/06

59 21st Century Wireless ( L120 Rebanding ) 8/9/06

60 Molitor Farms Inc 8/9/06

61 Bellar Communications Co 8/14/06

62 Davis Jr, Clifton 8/15/06

63 Ames Construction Inc. 8/15/06

64 Herby, Martha A 8/16/06

65 Craighead, County of AR 8/16/06

66 Stier Transportation Services Inc. 8/18/06

67 Miller, Cleo 8/24/06

68 Minnesota Mobile Telephone 8/24/06

69 Co Op Agriculture Center 8/24/06

70 Airtel Wireless, LLC 8/28/06

71 City of Dakota Dunes 8/28/06

72 Lehman Roberts 9/15/06

73 Watonwan Farm Service 9/27/06

74 Hearthstone Enterprises Inc 10/3/06

75 Gateway Wireless Services 3 10/4/06

76 AVR Inc. 10/6/06

77 Michael Howell 10/12/06

78 Action Radio & Communications INC 10/23/06

79 Aeronautical Radio Inc 10/27/06

80 Richardson, TX City of 10/30/06

81 Hopkins, City of 10/31/06

82 Schmidtke, Dave 11/1/06

83 Crittenden County, AR 11/1/06

84 Midwest City 11/2/06

85 Raabe, Richard 11/8/06

86 C & W Comm (Steve Gill) 11/9/06
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

87 John Knox Village 11/10/06

88 Athens Utilities Board, TN 11/17/06

89 Dallas Count, TX 11/27/06

90 C S Leasing 11/27/06

91 Aeronautical Radio - MS 11/29/06

92 American Red Cross 12/1/06

93 Eastman Chemical Company 12/1/06

94 Union Carbide Corp 12/8/06

95 Mustang, City of, OK 12/15/06

96 Bismark, City of 12/27/06

97 Chattanooga SMR Inc 1/3/07

98 County Douglas - KS 1/3/07

99 Griffin, Bryan 1/3/07

100 Callahan Tower Joint Venture 1/5/07

101 Curtis Well Servicing 1/10/07

102 W G Block Co 1/17/07

103 Corey Seppmann Well Drilling 1/17/07

104 Xcel Energy Services Inc 1/18/07

105 Brush,Peter 2/1/07

106 Anchorage, City of 2/5/07

107 Gem State 2/5/07

108 Cemstone Products Company 2/7/07

109 Snyder, Kenneth C. 2/8/07

110 Sater, Gary N. 2/12/07

111 Mattson Well Company 2/19/07

112 Crescent, The 2/26/07

113 Ebenhyoh, Daniel 2/26/07

114 Electronic Engineering Co. 3 2/26/07

115 Occidental Permiam LTD 2/26/07

116 Holes Inc 2/27/07

117 Gerbus Bros Contruction Co 2/28/07

118 SP100 South 5th Street LLC & SP150 South Street 3/5/07

119 Grant County, AR 3/5/07

120 SR Communications Associates 3/6/07

121 Alpha Wireless Communications Inc. 3/13/07

122 Wenner Farms 3/14/07

123 Young, Chris: Paschall, Larry A 3/15/07

124 Northwest Airlines 3/15/07

125 Hennepin County 3/15/07

126 Boulder AG 3/20/07

127 Charleston Housing 3/22/07

128 JP Jenkins, Inc. 3/28/07

129 Green Isle Countryside Farms 3/28/07

130 Comm Center /Phoenix Distributing 4/3/07

131 W A Ellis Construction Company 4/9/07

132 Atofina Petrochemicals Inc 4/9/07

133 MO ARK Communications Inc. 4/11/07

134 Sebastian, County of, AR 4/13/07

135 G & D Communications 4/19/07

136 Durham School Services - MO 5/1/07

137 Intermountain Communications of Southern Idaho Inc. #6 5/2/07

138 Berry Hill, City of 5/14/07

139 Chevron Phillips Chemical Co LP 5/17/07
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TA Completion Certification
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Stage 1 FRAs

140 Raymer, Joe R 5/17/07

141 Minnesota, State of - Dept. of Corrections 5/18/07

142 JRJ Paving 5/24/07

143 Ford Communications 5/24/07

144 Leavenworth, County of, KS 6/4/07

145 Main Street Partners 6/7/07

146 Challenger Construction INC. 6/11/07

147 Central Communications & Electronics 6/11/07

148 A Communications LLC 6/12/07

149 Lexington Fayette Urban County Government 6/25/07

150 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07

151 Hertz Rent A Car 7/2/07

152 Airport Fast Park 7/23/07

153 Bass Enterprises Construction Company 7/23/07

154 Bridgeport Tank Trucks 8/15/07

155 Peacock, John F 8/24/07

156 Gladstone, City of 8/24/07

157 Fayette, County of 9/13/07

158 Bliss, Robert D 10/10/07

159 Baptist Medical System 10/17/07

160 Hillard, Harold 2 10/17/07

161 Grays Knob Coal Co 10/17/07

162 Laidlaw (Wave 2 and 4) 10/18/07

163 Meek,Larry ( Rebanding) 10/23/07

164 Capital Aggregates Inc 10/23/07

165 City of Derby 11/16/07

166 Septran, Inc. 12/12/07

167 Denton, City of 1/14/08

168 Self Radio, Inc. and Self Brothers Oil Company 2/18/08

169 Sedgwick, County of, KS 2/19/08

170 Entergy 2/27/08

171 Kansas, State of 3/10/08

172 Mobil Oil Telcom LTD 3/21/08

173 Mid American Energy Company 4/29/08

174 Anheuser Busch 5/5/08

175 Covington, City of 5/27/08

176 Levake, Martin 2005 5/27/08

177 WASTE CONNECTIONS OF TENNESSEE 6/10/08

178 Quicksilver Express Courier 7/16/08

179 Burkhardt, Phillip 7/17/08

180 CenterPoint Energy Gas Transmission 8/7/08

181 ConocoPhillips Communications Inc. 9/29/08

182 Pitcock and Williams 10/1/08

183 First Digital Holdings LLC 10/20/08

184 Conway, City of, AR 10/21/08

185 Conduff, Archie 11/18/08

186 McClellan, Odis 4/7/09

187 Williamson, Bruce ( EA & Site License) 5/14/09

188 Hamilton, County of, TN 5/19/09

189 Adler, Susan 7/6/09

190 Gulf Coast Electronics 7/17/09

191 Duke Energy (rebanding) 7/17/09

192 Rainbow Taxi Corp 7/28/09
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TA Completion Certification
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Stage 1 FRAs

193 Cincinnati, City Of, OH 10/20/09

194 Gossett, Ron and Barbara 11/9/09

195 CenterPoint Energy, Inc. 12/30/09

196 Morgan, William A 1/26/10

197 Houston ISD 2/18/10

198 Enogex 4/9/10

199 Brandywine 4/27/10

200 Aquila Inc 5/17/10

201 Hare, Gregory 10/21/10

202 Cartwright Communication Technology, Inc. 11/23/10

203 Allen Wireless Group II - Wave 2 11/9/11

Subtotal FRA count for Wave 2 203

1 Cargill Juice North America, Inc. 1/3/06

2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06

3 Curry and Company Plumbing 5/10/06

4 North Communications of PR 5/10/06

5 Wilemon, Jerry W 5/17/06

6 Highland Wireless Services, L.L.C. 5/23/06

7 Boulware, Winston 6/20/06

8 Rodd Electronics Contract 6/29/06

9 Modern Communications of Greenville Mississippi 7/7/06

10 Ben Hill Griffin 7/11/06

11 Shreveport Communications 7/11/06

12 Quadratics Inc. 7/14/06

13 Bright House Networks, LLC 7/19/06

14 Houston County of AL 7/21/06

15 Fulk, Gray L. 7/26/06

16 Lykes Brothers Inc 8/1/06

17 Byrd, Alan P 8/5/06

18 Ingram Grove Service Inc 8/9/06

19 Tri Co Communications 8/10/06

20 Louisburg, Town of,  NC 8/15/06

21 Mears Destination Services 8/15/06

22 Gastonia, city of , NC 8/15/06

23 Morganton, City of, NC 8/28/06

24 Ashford, City of, AL 8/30/06

25 Supershuttle International 9/6/06

26 White, James 9/8/06

27 Waters Brothers Contracting 9/15/06

28 AFLAC 9/15/06

29 Buddys Phone Patching Inc. 9/20/06

30 State Farm Mutual Automobile Insurance Co (3) 9/27/06

31 Oxford, City of, NC 10/6/06

32 Rabalais Jr, Ronald J 10/11/06

33 BJM and Associated Inc 10/17/06

34 CellSMR South Inc 10/17/06

35 Saint Joseph Hospital INC 10/17/06

36 Wireless Technology Equipment Company Inc 10/27/06

37 Two Way Communications, Inc. LA 11/2/06

38 Woodard Communications Corporation 11/7/06

39 Madison, Parish of, LA 11/17/06

40 Waste Services of Florida 11/17/06

Wave 3
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41 Everglades Communications Inc 11/20/06

42 Charlotte, City of, NC 11/21/06

43 Tampa Electric Company 11/21/06

44 Action Community Center 11/27/06

45 Washington, County of, FL 11/27/06

46 Tallulah, City of, LA 11/29/06

47 Vestavia Hills, City Of, AL 12/6/06

48 CNF Tranportation Inc. 12/8/06

49 Tallapoosa, County Of, AL 12/11/06

50 Patterson Communications & Electronics 12/11/06

51 Haralson, County Of, GA 12/13/06

52 Jack M Berry Inc. 12/13/06

53 ARC TRANSIT INC 12/15/06

54 Electronic Maintenance Company 12/19/06

55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06

56 Perry, County of 12/27/06

57 Florida, State of - Ranger Drainage District 12/28/06

58 S C Department Of Mental Health, SC 1/3/07

59 Columbus, City of, GA 1/17/07

60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07

61 Horn Lake, City of, MS 1/18/07

62 GWINNETT, COUNTY OF, GA 1/30/07

63 Louisiana Transit Company Inc. 1/30/07

64 Palm Beach County Solid Waste Authority 1/31/07

65 North Carolina, State of - DOC 2/2/07

66 Donn Barr - Virigin Islands 2/2/07

67 Neighborly Care Network, Inc. 2/12/07

68 Sugar Cane Growers 2/15/07

69 Alpharetta, City of, GA 2/15/07

70 United States Sugar Corporation 2/15/07

71 Gaston, County of, NC 2/21/07

72 Monroe - Southern 2/22/07

73 M. E. Diversified Electronics, Inc 2/23/07

74 Mountain Park, City of, GA 2/26/07

75 Purser, Mark 2/26/07

76 LAWRENCEVILLE, CITY OF, GA 2/27/07

77 Florida Hospital 2/27/07

78 Whitley's Communications Service 3/1/07

79 Anderson, City Of, SC 3/2/07

80 Sunstate Communications Inc 3/2/07

81 Micro Technology Southeast 3/5/07

82 Re Max Agents Realty Inc 3/5/07

83 Lantana, Town of, FL 3/5/07

84 SAINT PETERSBURG, CITY OF, FL 3/5/07

85 Pineville, Town of, NC 3/12/07

86 Federal Express Corporation 3/13/07

87 Palm Beach, County of, FL 3/15/07

88 High Tech Communications Services Inc 3/16/07

89 City of Wilson 3/20/07

90 Shaw Industries Inc 3/21/07

91 NORTH CAROLINA, STATE OF 3/23/07

92 Richland, City of, MS 3/26/07

93 Cameron, Parish Of, LA 3/26/07
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94 State Farm Mutual Automobile Insurance Companies 3/27/07

95 Mississippi DOT 3/27/07

96 Dothan City Schools 3/27/07

97 Huntsville Radio Service 3/27/07

98 Martha Herby - Virgin Islands 3/27/07

99 Desoto, County of, Fl 3/28/07

100 Gainesville, City of, GA 3/30/07

101 Roswell, City of, GA 4/2/07

102 Communications Leasing Corp 4/3/07

103 Lakeland, City Of, FL 4/6/07

104 HARDRIVES OF DELRAY INC 4/6/07

105 Alabama, University of 4/16/07

106 Forest Park, City Of, GA 4/19/07

107 SNELLVILLE, CITY OF, GA 4/19/07

108 Sea Coast Communications Inc 5/14/07

109 APM Terminals North America 5/14/07

110 Central Florida Regional Transportation Authority 5/15/07

111 Chatco Communications 5/17/07

112 Consolidated Freightways Corporation 6/1/07

113 Carroll, County Of, GA 6/4/07

114 Palm Springs, Village of, FL 6/19/07

115 Columbus City of - Medical Center 7/2/07

116 Decatur, City of, GA 7/10/07

117 BRUNS & MC KENNA 2 INC 7/12/07

118 North Sight Communications, INC. 7/12/07

119 CONCRETE SUPPLY COMPANY 7/16/07

120 GLYNN, COUNTY OF, GA 7/18/07

121 COLUMBUS, CITY OF, MS 7/23/07

122 Vincent, Perry 7/25/07

123 Chattaway, Paul S 7/25/07

124 Tower Communications, Inc 7/26/07

125 McDonald Construction Corporation 7/31/07

126 CORAL SPRINGS, CITY OF, FL 8/6/07

127 South Sales Communications Inc 8/6/07

128 Orange City, Of, FL 8/6/07

129 SUMITOMO LIFE REALTY NY INC 8/6/07

130 Two Way Radio of Carolina 8/13/07

131 Rutherford Electric Membership Corp 8/13/07

132 MECKLENBURG, COUNTY OF, NC 8/13/07

133 C & S Communications INC 8/15/07

134 TERREBONNE, PARISH OF, LA 8/15/07

135 OGLETHORPE POWER CORP 8/24/07

136 University of West Florida 9/4/07

137 Gunby Communications Inc. 9/4/07

138 VoiceLink Communications, Inc. 9/7/07

139 MIAMI SHORES, VILLAGE OF, FL 9/12/07

140 Amoco Oil Company 9/13/07

141 Miami Springs, City of, FL 9/14/07

142 Atlanta, City of, GA 9/18/07

143 BCW INC 9/18/07

144 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07

145 Carroll County Water Authority, GA 10/1/07

146 COLLINS, ROLAND 10/3/07
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147 PINELLAS, COUNTY OF, FL 10/8/07

148 MEDLEY, TOWN OF, FL 10/16/07

149 GAINESVILLE, CITY OF, FL 10/16/07

150 Orange, County of, FL 10/23/07

151 PALM BEACH, TOWN OF, FL 10/25/07

152 Coastal SMR/ARC 11/16/07

153 Car Comm / End of Line 12/7/07

154 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08

155 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08

156 DAPHNE, CITY OF, AL 3/11/08

157 Wireless Services of Puerto Rico Inc 3/11/08

158 TIFT, COUNTY OF, GA 3/13/08

159 Florida, State of - State Attorney 3/21/08

160 Targa Midstream Services Limited Partnership 3/24/08

161 Richard Raabe - Virgin Islands & PR 4/7/08

162 John Herby - VI 4/11/08

163 LAUDERHILL, CITY OF, FL 4/14/08

164 LAMAR, COUNTY OF, MS 4/14/08

165 Monsanto Company 4/18/08

166 Fayette, County of, GA 4/22/08

167 CHATHAM, COUNTY OF, GA 4/23/08

168 Mac Bee Harvesting Inc 5/5/08

169 Clyde W Sell - PR 5/19/08

170 MOSS POINT, CITY OF, MS 5/27/08

171 CAPE CORAL, CITY OF, FL 5/27/08

172 Wackenhut Corporation 6/10/08

173 Mead Coated Board Inc 6/10/08

174 Exxon Communications Company 6/23/08

175 Florida, State of - DOC 8/14/08

176 MERIDIAN, CITY OF, MS 9/2/08

177 Chevron USA Mississippi 10/7/08

178 George W Garland - Virgin Islands & PR 10/16/08

179 COCONUT CREEK, CITY OF, FL 10/31/08

180 MACON, CITY OF, GA 12/2/08

181 Fulton, County of, GA 12/2/08

182 FCCA LLC 12/15/08

183 Jupiter Town, of, FL 1/30/09

184 THOMAS, COUNTY OF, GA 2/17/09

185 MIAMI, CITY OF, FL 2/17/09

186 Carolina Telephone and Telegraph Company 2/23/09

187 Hillsborough, County Of, FL 3/23/09

188 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09

189 FLORIDA MOBILE TELECOM INC 3/24/09

190 OPELOUSAS, CITY OF, LA 4/29/09

191 CONYERS, CITY OF, GA 5/13/09

192 MEMORIAL MEDICAL CENTER INC 6/12/09

193 BROWARD, COUNTY OF, FL 6/22/09

194 PEACHTREE CITY, CITY OF, GA 7/8/09

195 Solutia Reinstatement 7/28/09

196 Solutia 8/7/09

197 Durham City of 8/13/09

198 MIDFIELD, CITY OF, AL 9/8/09

199 RUCKERT, BRUCE 10/2/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

200 Miami-Dade, County of, FL 10/6/09

201 CARY, TOWN OF, NC 11/3/09

202 JACKSONVILLE, CITY OF, FL 11/10/09

203 Duke Energy Company - Rebanding 1/19/10

204 CORAL GABLES, CITY OF, FL 3/19/10

205 Baptist Hospital 4/6/10

206 HOUSTON, COUNTY OF, GA 4/27/10

207 Florence-Lauderdale EMA, AL 5/13/10

208 GEORGIA, STATE OF 5/25/10

209 Ocala, City of, Fl.Ph 1 7/15/10

210 Juno Beach, Town of, FL 7/16/10

211 HERNANDO, COUNTY OF, FL 8/17/10

212 Bigbie Electronics Inc 9/22/10

213 Santa Rosa, County of, FL 12/21/10

214 MARTIN, COUNTY OF, FL 1/19/11

215 Palm Beach County School Police 10/5/11

216 Allen Wireless Group 11/9/11

217 Putnam, County of, FL 11/11/11

218 WALTON, COUNTY OF, GA 2/24/12

219 Rockdale County of, GA 3/5/12

Subtotal FRA count for Wave 3 219

1 J.R. Simplot Company 12/23/05

2 Johnson, Harold L #3 3/27/06

3 Keller, Mike L. 4/27/06

4 Josh Klassen Inc. 6/1/06

5 Wulf, Barbara J # 2 (swap) 6/2/06

6 Hopkins, Terry ( 800 Rebanding ) 6/6/06

7 Kronenfeld, Mark 7/12/06

8 Kronenfeld, Kurt #2 ( Swap) 7/25/06

9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06

11 Chingas, Joseph 9/18/06

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06

13 Middlesex, Township of, PA 9/20/06

14 Rizzo, Alice P. 11/9/06

15 Rehoboth Mckinley Christian Hospital 12/6/06

16 Batelle Memorial Institute Inc, WA 1/2/07

17 Texas Communications Inc. 2/5/07

18 Waste Management Holdings, Inc. 2/9/07

19 Aksala Electronics Inc. 2/21/07

20 BRAUCHLE, JACK W 2/27/07

21 BLASDELL, JAMES A 3/5/07

22 ABRAHAM, KYE A 3/9/07

23 Pagel Partnership 3/20/07

24 NEW PENN MOTOR EXPRESS 3/27/07

25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07

26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07

27 STELLER, JO ANN 4/12/07

28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07

29 WELLMON, STEVE 4/30/07

30 SAMNADDA, TERRY 5/14/07

31 B&M Enterprises 5/14/07

Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

32 Brock, Harold:Samuel:Dorothy 5/14/07

33 PETRIE, GLENN 5/17/07

34 Gerhard, Stephen 5/23/07

35 Bumgarner, Jeffrey W 5/23/07

36 SMITH, JOY L 5/25/07

37 Abilene, City of, TX 6/14/07

38 ARROW INDUSTRIES CORP 7/10/07

39 SPRAGUE, JO A 8/6/07

40 New York, State of - State Police/Albany Police 8/13/07

41 HAMILTON, COUNTY OF, OH 8/13/07

42 ELLIS COMPANY PARTNERSHIP 8/13/07

43 TUCKER, ALAN 8/13/07

44 Capital Digitronics, Inc. 8/28/07

45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07

46 Geter, Kim:Geter, Regina 10/17/07

47 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07

48 Skitronics EA Swap 11/16/07

49 GRAND TRAVERSE, COUNTY OF, MI 11/21/07

50 OTTAWA, COUNTY OF, MI 12/3/07

51 HUMBLE, GARY:LEEPER, DEBRA 12/7/07

52 HAMILTON, CITY OF, OH 1/9/08

53 Specialty Corporation--Gill 1/11/08

54 P & R Spectrum Resources, Inc. 3/10/08

55 SOMERSET, COUNTY OF, PA 3/10/08

56 WYCKOFF FARMS INC 3/21/08

57 PENN HILS, MUNICIPALITY OF, PA 3/25/08

58 JEFFERSON LEVEE BOARD, LA 4/14/08

59 Kenneth and Eva Held Trust #2 Reband 800 4/30/08

60 CINCINNATI LIMOUSINE SERVICE INC 4/30/08

61 Telebeeper Guam EA Swap 5/14/08

62 BOLTHOUSE FARMS INC 5/20/08

63 MORAINE MATERIALS CO INC 5/30/08

64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08

65 Anheuser Busch Wave 4 7/16/08

66 WESTMORELAND, COUNTY OF, PA 7/28/08

67 CELLSMR LICENSE HOLDINGS LLC 7/30/08

68 Durham School Services 8/1/08

69 GRAND RAPIDS, CITY OF, MI 8/12/08

70 CONWAY SR, ROBERT J 9/23/08

71 Clark County, OR 10/30/08

72 KENT, COUNTY OF, MI 11/11/08

73 Santa Fe, City of 11/25/08

74 DAYTON, CITY OF, OH 12/8/08

75 Aeronautical Radio - Georgia 1/22/09

76 BAIRD, MICHAEL M 5/14/09

77 GUZZO, JOHN R 5/14/09

78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09

79 COMMUNICATION PROFESSIONALS LTD 6/9/09

80 Creative Airtime Services, LLC 6/15/09

81 Rink, William 7/23/09

82 Rink, Francis 7/23/09

83 Rink, Michael E 7/23/09

84 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

85 MIAMI, TOWNSHIP OF, OH 8/25/09

86 KENNER, CITY OF, LA 8/25/09

87 Bibeau, Fernand 9/3/09

88 AAA ARIZONA INC 10/27/09

89 CITY OF PUBLIC SERVICE, TX 10/28/09

90 TELEBEEPER OF NEW MEXICO INC 11/17/09

91 DHL WORLDWIDE EXPRESS B.V. 12/14/09

92 SAINT JAMES, PARISH OF, LA 1/19/10

93 PAPATHEOFANIS, BILL J 1/26/10

94 Kneupper, Urban 1/26/10

95 Kennedy Associates, Inc. 1/26/10

96 Kneupper, Kevin 1/26/10

97 Salgot Rebanding 3/26/10

98 UNIVERSITY OF NEW ORLEANS, LA 4/8/10

99 SLIDELL, CITY OF, LA 9/14/10

100 Allen Wireless Group - SoCo Territory 3/1/11

101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12

102 MISSISSIPPI, STATE OF 2/28/12

Subtotal FRA count for Wave 4 102

1 Atlantic Communications, Inc 10/23/09

2 Wibe, Gary 11/25/09

3 Saddle Butte Towers 12/17/09

4 S D Warren Company 12/30/09

5 Waste Management Holdings Inc 1/19/10

6 Great Lakes Construction Company 1/19/10

7 Communications Source Inc 2/18/10

8 Longaberger Company Rebanding 2/24/10

9 Ruhlin Co 3/4/10

10 Port Orchard Sand and Gravel 3/10/10

11 Trunking Plus Inc 3/16/10

12 Cadman, Inc 3/24/10

13 Tatarka, Robert 3/25/10

14 American Electric Power 3/30/10

15 Crestwood School District, OH 3/31/10

16 Ravenna School System, OH 3/31/10

17 Bush Electronics Inc 4/6/10

18 Shuttle Express Inc 4/9/10

19 City Centre Associates 4/14/10

20 Occidental Chemical Corporation 5/6/10

21 Rumford Paper Company 5/6/10

22 Ratchenski, Walter 5/14/10

23 Midwest Energy Cooperative 6/7/10

24 Smart Link Communications 6/14/10

25 Goodyear Tire and Rubber Company 7/6/10

26 Domtar Industries Inc 7/13/10

27 Anheuser Busch Canadian Rebanding 8/23/10

28 Whicker, Stanley H Canadian Rebanding 9/13/10

29 Northern Border Pipeline Company 10/5/10

30 Lubrizol Corp 10/12/10

31 Petes Communications Inc 10/19/10

32 Key Center Properties, LP 10/19/10

33 Futronics Inc 10/27/10

Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

34 Riverview School District 407, WA 10/29/10

35 Eastman Kodak 11/1/10

36 ProComm Alaska, LLC 11/9/10

37 Bahner, Spencer L 11/17/10

38 Earl Mondry & Sons 1/4/11

39 T & M Asphalt Paving Inc 1/5/11

40 Knutson, O R 1/6/11

41 Katahdin Paper Company LLC 2/2/11

42 JPJ Electronic Communications Inc 2/4/11

43 Gary Merlino Construction 2/28/11

44 North Kitsap School District 400, WA 3/15/11

45 Fraser Papers Limited 4/15/11

46 Bristol Myers Squibb Co 6/28/11

47 Miles Sand & Gravel Co Inc 7/8/11

48 APT Wireless 8/3/11

49 Portage Point Farms 8/29/11

50 Stones Mobile Radio Inc 10/7/11

51 Central Maine Power Company 10/7/11

52 Salmon Bay Sand and Gravel Co Inc 11/14/11

53 Information Transfer Systems 1/6/12

Subtotal FRA count for Canadian Border Region 53

Subtotal FRA count for Mexican Border Region 0

Total FRAs 912

Mexican Border Region
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

1 Baltimore, County of 2/20/12

1

0

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09

1

1 HOOPER, STEVEN E 7/7/09

1

1 Federal Express Canadian Rebanding 2/24/12

1

0

4

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Wave 3

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/06

2 Illinois Power Company 7/12/07

3 Chesterfield County, VA 1/15/08

4 Boston, City of - Police (MA) 5/12/08

5 Chevron USA Inc 5/6/09

6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10

7 Henrico County Public Schools VA 8/17/10

8 WCCCA 8/27/10

9 Reading, City of (2) 8/30/10

10 Baltimore, County of 6/16/11

11 Richmond, City of VA 1/20/12

12 Virginia Beach, County of 2/6/12

12

1 Atofina Petrochemicals Inc 12/1/06

2 Duke Energy (rebanding) 7/17/09

3 CHATTANOOGA, CITY OF, TN 1/7/10

3

1 LAMAR, COUNTY OF, MS 9/28/07

2 HOUSTON, COUNTY OF, GA 10/15/07

3 JONES, COUNTY OF, MS 4/14/08

4 COCONUT CREEK, CITY OF, FL 4/17/08

5 Duke Energy Company - Rebanding 4/22/08

6 BOCA RATON, CITY OF, FL 4/23/08

7 DAPHNE, CITY OF, AL 4/29/08

8 TIFT, COUNTY OF, GA 5/12/08

9 Pasco, County OF, FL 7/7/08

10 DeKalb County Police Department, GA 8/29/08

11 Chevron USA Mississippi 9/29/08

12 Rockdale County of, GA 11/10/08

13 HERNANDO, COUNTY OF, FL 8/7/09

14 BROWARD, COUNTY OF, FL 9/1/09

15 WALTON, COUNTY OF, GA 10/21/09

16 GEORGIA, STATE OF 7/13/10

17 PENSACOLA, CITY OF, FL 9/24/10

18 WEST PALM BEACH, CITY OF, FL 7/27/11

19 CITRUS, COUNTY OF, FL 12/19/11

20 GREENSBORO, CITY OF, NC 12/22/11

20

1 SLIDELL, CITY OF, LA 1/18/08

2 SOMERSET, COUNTY OF, PA 1/24/08

3 MIAMI, TOWNSHIP OF, OH 2/25/10

4 MISSISSIPPI, STATE OF 7/6/10

5 SAINT JAMES, PARISH OF, LA 7/29/10

6 Choice Phone ESMR rebanding 12/16/10

7 RANKIN, COUNTY OF, MS 5/23/11

7Subtotal PFA count for Wave 4

Subtotal PFA count for Wave 3

Wave 4

Stage 1 PFAs

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 PFAs

1 Central Maine Power Company 5/13/10

2 Chrysler Corporation 9/24/10

3 The Boeing Company 10/25/10

4 Ford Communications Inc 4/11/11

5 FELHC Inc 10/10/11

5

0

47

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs
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Appendix 8
Summary of Stage 1 PFAs that are Pending TA Completion Certification Review, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

0

0

1 MORGAN, COUNTY OF, AL 3/20/12

1

0

0

0

1

Subtotal PFA count for Wave 4

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 3

Wave 4

Stage 1 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06

2 New Albany, City Of 10/2/06

3 Pendleton, Town Of, IN PH II 1/17/07

4 Bluffton, City Of, IN PH II 1/17/07

5 Bloomington, City OF 3/15/07

6 WILMINGTON, CITY OF, DE PH II 3/15/07

7 ELWOOD, CITY OF, IN PH II 5/17/07

8 WALWORTH, COUNTY OF, WI PH II 7/2/07

9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 Poughkeepsie, Town Of, NY 8/6/07

11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07

12 BRISTOL, CITY OF, CT PH II 9/12/07

13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08

14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08

15 WATERFORD, TOWN OF, CT PH II 5/15/08

16 NEWTON, CITY OF, MA PH II 6/11/08

17 Monterey, County of (CA) 6/27/08

18 PORTER, TOWN OF, IN PH II 7/16/08

19 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08

20 WHITE PLAINS, CITY OF, NY PH II 7/22/08

21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08

22 WESTPORT, TOWN OF, CT PH II 8/4/08

23 Campbell, City of, CA 8/11/08

24 BLACKSBURG, TOWN OF, VA PH II 8/19/08

25 New York, State of PH II Metro 21 9/3/08

26 NORTON, TOWN OF, MA PH II 9/3/08

27 Wilbraham, Town of, MA PH II STA 9/8/08

28 Lagrange County Communications, IN 9/11/08

29 Emeryville, City of, CA 9/16/08

30 Fair Lawn, Boro of, NJ Ph II 9/17/08

31 MISHAWAKA, CITY OF, IN PH II 9/29/08

32 GURNEE, VILLAGE OF, IL PH II 9/29/08

33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08

34 San Bruno, City of, CA PH II 10/7/08

35 OREGON, STATE OF, OR PH II 10/9/08

36 New York, State of PH II OCFS 10/23/08

37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08

38 WALLINGFORD, TOWN OF, CT PH II 11/7/08

39 REDWOOD CITY, CITY OF, CA PH II 11/21/08

40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08

41 Bolingbrook, Village of, IL 12/3/08

42 LODI, CITY OF, CA PH II 12/5/08

43 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08

44 PACIFICA, CITY OF, CA PH II 12/9/08

45 PIEDMONT, CITY OF, CA PH II 1/7/09

46 Burns Harbor, Town Of 1/9/09

47 Portage, City of 1/16/09

48 EASTON, TOWN OF, MA PH II 1/22/09

49 KENOSHA, COUNTY OF, WI PH II 1/22/09

50 SUNNYVALE, CITY OF, CA PH II 1/30/09

51 ROCK, COUNTY OF, WI PH II 2/17/09

52 WATERTOWN, TOWN OF, MA PH II 2/17/09

53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 FRAs

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 Merced, County of, CA 3/9/09

55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09

56 GROTON, TOWN OF, CT PH II 3/12/09

57 BERKSHIRE COUNTY OF, MA PH II 3/13/09

58 ALLEGHANY, COUNTY OF, VA PH II 3/18/09

59 WESTFIELD, TOWN OF, MA PH II 4/1/09

60 REDDING, CITY OF, CA PH II 4/15/09

61 AURORA, CITY OF, CO PH II 4/17/09

62 BOSTON, CITY OF, MA PH II - Fire 5/4/09

63 MODESTO, CITY OF, CA PH II 5/13/09

64 FRESNO, CITY OF, CA PH II 6/1/09

65 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/09

66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09

67 Fairfield, Town of 7/8/09

68 Dayville Fire District, CT 7/10/09

69 NEW CASTLE COUNTY OF, DE PH II 7/17/09

70 Hartford Hospital, PH II STA 8/4/09

71 NEW HAVEN, CITY OF, CT PH II 8/11/09

72 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09

73 CASS, COUNTY OF, IN PH II 8/31/09

74 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09

75 SPRINGFIELD, CITY OF, IL PH II 9/17/09

76 BRIGANTINE, CITY OF, NJ PH II 9/22/09

77 WESTMONT, VILLAGE OF, IL PH II 9/24/09

78 New Jersey Sports & Exposition Authority PH II 11/2/09

79 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09

80 COLLEGE OF WILLIAM AND MARY PH II 11/4/09

81 Champaign, City of, IL PH II STA 11/4/09

82 MADISON, CITY OF, WI PH II 11/11/09

83 HOUSING AUTHORITY OF DENVER PH II 11/11/09

84 WALNUT CREEK, CITY OF, CA PH II 11/19/09

85 STOCKTON, CITY OF, CA PH II 12/1/09

86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09

87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09

88 MC LEAN, COUNTY OF, IL PH II 12/15/09

89 YAMHILL COMMUNICATIONS AGENCY, OR PH II 1/4/10

90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/10

91 COLORADO SPRINGS, CITY OF, CO PH II 2/16/10

92 MARION, COUNTY OF, OR PH II 2/16/10

93 LAS VEGAS, CITY OF, NV PH II 2/23/10

94 Las Vegas Metropolitan Police 2/24/10

95 PALO ALTO, CITY OF, CA PH II 3/9/10

96 FARMINGTON, TOWN OF, CT PH II 3/11/10

97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10

98 Hancock County of, IN 3/19/10

99 WESTMINSTER, CITY OF, CO PH II 3/19/10

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/10

101 NORTH LAS VEGAS, CITY OF, NV PH II 4/13/10

102 Ceres, City of, CA PH II 4/13/10

103 McHenry, County of, IL PH II STA 4/21/10

104 WHEELING, VILLAGE OF, IL PH II 4/28/10

105 SAN JOAQUIN, COUNTY OF, CA PH II 4/30/10

106 WOODCLIFF, BOROUGH OF, NJ PH II 5/20/10

107 SAINT CLAIR COUNTY TRANSIT DISTRICT, IL PH II 6/7/10
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

108 LAKEWOOD, CITY OF, CO PH II 6/8/10

109 TRAHOS, MICHAEL C PH II 7/1/10

110 AMERICAN RED CROSS BAY AREA PH II 7/13/10

111 SUDBURY, TOWN OF, MA PH II 7/19/10

112 RHODE ISLAND, STATE OF PH II 8/6/10

113 TURLOCK, CITY OF, CA PH II 8/17/10

114 ROCKLAND, COUNTY OF, NY PH II 8/17/10

115 OREGON DEPARTMENT OF CORRECTIONS PH II 8/27/10

116 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10

117 OGDEN, CITY OF, UT PH II 9/14/10

118 STEUBEN, COUNTY OF, IN PH II 10/12/10

119 LIVERMORE/AMADOR VALLEY TRANSIT AUTH PH II 10/12/10

120 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10

121 ROCK ISLAND, COUNTY OF, IL PH II 10/27/10

122 Brown, County of WI 11/11/10

123 ANDERSON, CITY OF, IN PH II 11/15/10

124 SAN JOSE, CITY OF, CA PH II 12/6/10

125 BOONE, COUNTY OF, IN PH II 12/9/10

126 Minnesota, State of PH II - Wave 1 12/16/10

127 Maui, County of, HI PH II 12/21/10

128 UCAN - DFCM Equipment Only 1/5/11

129 BETHLEHEM, CITY OF, PA PH II 1/6/11

130 New York, State of, PH II Wave 1 1/14/11

131 UCAN - IHC Equipment Only 2/18/11

132 LASALLE, COUNTY OF, IL PH II 3/15/11

133 Bucks, County of, PA Ph II 3/21/11

134 OCEAN CITY, CITY OF, NJ PH II 4/25/11

135 ATLANTIC CITY, CITY OF, NJ PH II 4/29/11

136 Petersburg, City of, VA PH II STA 5/23/11

137 GREENFIELD, CITY OF, WI PH II 6/6/11

138 ROANOKE, COUNTY OF, VA PH II 6/13/11

139 New York State - Mobile Only 6/15/11

140 SHELTON, CITY OF, CT PH II 6/27/11

141 NAPERVILLE, CITY OF, IL PH II 8/2/11

142 MERIDEN, CITY OF, CT PH II 8/3/11

143 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11

144 TAZEWELL, COUNTY OF, IL PH II 8/24/11

145 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/11

146 UCAN - WVC Equipment Only 9/15/11

147 NEW BRITAIN, CITY OF, CT PH II 10/31/11

148 UCAN - Utah County Equipment Only 11/17/11

149 PROVO, CITY OF, UT PH II 11/17/11

150 UCAN - UDOT Equipment Only 11/17/11

151 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/11

152 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11

153 UCAN - Tooele 12/20/11

154 FALL RIVER, CITY OF, MA PH II 1/5/12

155 Kent County of, MD 1/9/12

156 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12

157 East Hartford, Town of, CT PH II MA only 2/2/12

158 TERRE HAUTE, IN PH II 3/1/12

158Subtotal FRA count for Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

1 Lexington Fayette Urban County Government 1/3/07

2 Louisville, City of, KY 3/20/07

3 MADISONVILLE, CITY OF, KY PH II 7/2/07

4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07

5 JONESBORO, CITY OF, AR PH II 7/31/07

6 BLOOMINGTON, CITY OF, MN PH II 9/28/07

7 LINN, COUNTY OF, IA PH II 10/16/07

8 MOWER, COUNTY OF, MN PH II 12/10/07

9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08

11 SEVIER, COUNTY OF, TN PH II 4/11/08

12 CONWAY, CITY OF, AR PH II 4/11/08

13 DUNCANVILLE, CITY OF, TX PH II 5/9/08

14 KINGSPORT, CITY OF, TN PH II 5/27/08

15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08

16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08

17 LIBERTY, CITY OF, MO PH II 7/8/08

18 TONGANOXIE, CITY OF, KS PH II 7/9/08

19 SHERBURNE, COUNTY OF, MN PH II 7/9/08

20 GARFIELD, COUNTY OF, OK PH II 7/14/08

21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08

22 Saline, County of, NE PH II 7/21/08

23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08

24 CRAWFORD COUNTY OF, KS PH II 8/5/08

25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08

26 BROWN, COUNTY OF, MN PH II 8/11/08

27 Nemaha, County of, NE PH II 8/20/08

28 CAMPBELL, COUNTY OF, KY PH II 8/27/08

29 SHERMAN, CITY OF, TX PH II 8/28/08

30 PARKER, COUNTY OF, TX PH II 9/9/08

31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08

32 GREENVILLE, CITY OF, TX PH II 9/9/08

33 KENTUCKY STATE POLICE PH II 9/16/08

34 Fremont, City of, NE PH II 9/16/08

35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08

36 ASHLAND, CITY OF, NE PH II 9/29/08

37 York, County of, NE PH II 9/29/08

38 Richardson, County of, NE PH II 10/1/08

39 Fillmore, County of, NE PH II 10/8/08

40 FINNEY, COUNTY OF, KS PH II 10/10/08

41 JEFFERSON, COUNTY OF, AR PH II 11/3/08

42 York, City of, NE PH II 11/10/08

43 Middle TN State Univ PH II 11/11/08

44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08

45 WATERLOO, CITY OF, IA PH II 1/7/09

46 CEDAR PARK, CITY OF, TX PH II 1/12/09

47 Franklin, City of, TN PH II 1/26/09

48 City of Hendersonville Fire Department, TN PH II 2/6/09

49 STEARNS, COUNTY OF, MN PH II 2/13/09

50 GLADSTONE, CITY OF, MO PH II 3/13/09

51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09

52 COVINGTON, CITY OF, KY PH II 3/18/09

53 KENTON, COUNTY OF, KY PH II 3/18/09

Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 Brentwood, City of, TN 3/23/09

55 WRIGHT, COUNTY OF, MN PH II 4/1/09

56 BUFFALO, COUNTY OF, NE PH II 4/6/09

57 CHEYENNE, CITY OF, WY PH II 4/8/09

58 Dakota, County of, MN PH II STA 4/8/09

59 UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH II 4/15/09

60 CASPER, CITY OF, WY PH II 4/29/09

61 WEST HELENA, CITY OF, AR PH II 4/29/09

62 PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/09

63 PARKERSBURG, CITY OF, WV PH II 5/14/09

64 SAUNDERS, COUNTY OF, NE PH II 6/3/09

65 Iowa State Police PH II FB2T 6/4/09

66 MINNESOTA, STATE OF PH II 6/9/09

67 OLMSTED, COUNTY OF, MN PH II 6/9/09

68 GEORGETOWN, CITY OF, KY PH II 6/29/09

69 DALLAS, COUNTY OF, TX PH II 6/29/09

70 AMERICAS CENTER, MO PH II 7/31/09

71 City of North Richland Hills, TX PH II 9/3/09

72 Wyoming, State of PH II 9/17/09

73 SAINT CLOUD, CITY OF, MN PH II 9/22/09

74 MINNEAPOLIS, CITY OF, MN PH II 10/5/09

75 IOWA STATE FAIR, IA PH II 10/6/09

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09

77 HENNEPIN, COUNTY OF, MN PH II 12/2/09

78 RICE & STEELE, COUNTY OF, MN PH II 12/2/09

79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09

80 RAMSEY, COUNTY OF, MN PH II 2/25/10

81 DOUGLAS, COUNTY OF, KS PH II 3/2/10

82 SAINT LOUIS, CITY OF, MO Airport PH II 3/10/10

83 Rockwall, City of, TX PH II STA 3/25/10

84 BUCHANAN, COUNTY OF, MO PH II 6/29/10

85 Knox County Sheriff TN PH II 10/19/10

86 CEDAR RAPIDS, CITY OF, IA PH II 11/1/10

87 Fort Dodge Correctional Facility, IA PH II 11/16/10

88 MATAGORDA, COUNTY OF, TX PH II 11/16/10

89 Saint PETERS, CITY OF, MO PH II 1/14/11

90 Western Communications ESMR EA Swap 1/21/11

91 GOODLETTSVILLE, CITY OF, TN PH II 2/2/11

92 BELMONT, COUNTY OF, OH PH II 2/14/11

93 MARSHALL, COUNTY OF, IA PH II 5/5/11

94 CASS, COUNTY OF, NE PH II 6/1/11

95 Johnson City, City of 6/14/11

96 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11

97 SAPULPA, CITY OF, OK PH II 9/15/11

98 DYERSBURG, CITY OF, TN PH II 10/7/11

99 Houston, City of, TX Fire PH II 12/20/11

100 Arkansas Children's Hospital 2/10/12

100

1 HATTIESBURG, CITY OF, MS 7/23/07

2 Crisp County School System, GA 9/4/07

3 WASHINGTON, COUNTY OF, MS PH II 1/14/08

4 GRANVILLE, COUNTY OF, NC PH II 3/10/08

5 PICKENS, COUNTY OF, SC PH II 3/20/08

Subtotal FRA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

6 ROCK HILL, CITY OF, SC PH II 7/3/08

7 AVENTURA, CITY OF, FL PH II 7/10/08

8 TAMPA, CITY OF, FL PH II 7/23/08

9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08

11 Columbia, County of, GA PH II 11/10/08

12 FOREST PARK, CITY OF, GA PH II 11/10/08

13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09

14 Catoosa, County of, GA PH II STA 3/12/09

15 ROME, CITY OF, GA PH II 3/18/09

16 CHEROKEE, COUNTY OF, GA PH II 5/13/09

17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09

18 STONE MOUNTAIN PARK PH II 5/21/09

19 WALTON, COUNTY OF, GA PH II 5/27/09

20 TALLADEGA COUNTY EMA, AL PH II 5/29/09

21 RCS Communications EA Swap 6/15/09

22 Marshall, County of, AL PH II 7/22/09

23 COWETA, COUNTY OF, GA PH II 7/22/09

24 EMORY UNIVERSITY, GA PH II 9/8/09

25 Rossville, City of, GA PH II 9/14/09

26 CLEVELAND, COUNTY OF, NC PH II 11/25/09

27 Charleston, City of PH II mobile only 12/7/09

28 Thomasville Fire Rescue, GA PH II 12/9/09

29 FedEx Atlanta Expansion Band 1/4/10

30 Western Area Regional RSA PH II STA 2/15/10

31 Walton EMC Atlanta Expansion Band 2/18/10

32 TARBORO, TOWN OF, NC PH II 3/26/10

33 DALLAS, CITY OF, GA PH II 4/20/10

34 Hall, County of 4/21/10

35 CRISP, COUNTY OF, GA 4/23/10

36 FORSYTH, COUNTY OF, GA PH II 6/10/10

37 DUKE UNIVERSITY PH II 8/9/10

38 EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10

39 Scana PH II EA swap 8/19/10

40 ALBANY, CITY OF, GA 10/12/10

41 OPELIKA, CITY OF, AL PH II 10/25/10

42 PALM COAST, CITY OF, FL PH II 11/1/10

43 ARINC Atlanta Expansion Band 11/8/10

44 Carroll EMC Atlanta Expansion Band 11/16/10

45 Florida, State of - House & Senate PH II 12/16/10

46 Augusta Richmond, County of, GA PH II SED 1/25/11

47 DOTHAN, CITY OF, AL 2/8/11

48 JOHNSTON, COUNTY OF, NC PH II 2/16/11

49 LAFOURCHE, PARISH OF, LA PH II 3/30/11

50 ALBERTVILLE, CITY OF, AL 4/15/11

51 Hancock, County of, MS PH II 4/25/11

52 Rockdale, County of, GA PH II 4/25/11

53 Hardee, County of, FL PH II 6/7/11

54 Anheuser Busch Atlanta Expansion Band 8/16/11

55 Apopka, City of, FL PH II Interop Only 11/14/11

56 Saint Johns, County of, FL PH II 11/21/11

57 Madison, City of, AL 12/12/11

58 Coweta Fayette EMC Atlanta Expansion Band 12/13/11

59 Putnam, County of, FL PH II MA 12/13/11
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

60 TERREBONNE, PARISH OF, LA PH II 1/9/12

61 GADSDEN, CITY OF, AL PH II 1/17/12

62 PITT, COUNTY OF, NC PH II 1/27/12

63 CLEARWATER, CITY OF, FL PH II 1/30/12

64 Washington, County of, AL PH II 2/6/12

65 Palm Beach, County of, FL School PD PH II 2/9/12

66 JUNO BEACH, TOWN OF, FL PH II 2/9/12

67 Atlanta, City of, GA PH II 3/5/12

67

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08

2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08

3 COLONIE, TOWN OF, NY PH II 8/8/08

4 LONG BEACH, CITY OF, CA PH II 10/20/08

5 ALLEN, COUNTY OF, OH PH II 11/17/08

6 VICTORIA, CITY OF, TX PH II 11/24/08

7 CARLSBAD, CITY OF, NM PH II 2/6/09

8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09

9 ALASKA, STATE OF PH II 5/12/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09

11 GLENVILLE, TOWN OF, NY PH II 2/24/10

12 SAN JUAN, COUNTY OF, NM PH II 3/2/10

13 YAKIMA, CITY OF, WA PH II 3/26/10

14 New York, State of PH II 4/7/10

15 BEVERLY HILLS, CITY OF, CA PH II 8/24/10

16 HARRISON, COUNTY OF, OH PH II 9/2/10

17 VIA METROPOLITAN TRANSIT, TX PH II 2/2/11

18 Signal Hill, City of, CA PH II 3/28/11

19 BENTON, COUNTY OF, WA PH II 3/30/11

19

1 Jefferson Transit Authority, WA 12/22/09

2 Minnesota, State of Canadian Rebanding 2/16/10

3 Midland, County of, MI 2/25/10

4 MARION, COUNTY OF, OH PH II 3/23/10

5 Eaton, County of, MI 5/20/10

6 Cuyahoga, County of, OH 6/15/10

7 CHELAN, COUNTY OF, WA PH II 6/25/10

8 SPOKANE TRANSIT AUTHORITY, WA PH II 8/6/10

9 Trumbull, County of, OH PH II 8/17/10

10 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 8/23/10

11 Erie County Water Authority, NY 9/22/10

12 Oneida, County of, NY 11/8/10

13 Millcreek, Township of, PA 11/16/10

14 MAHONING, COUNTY OF, OH PH II 12/7/10

15 Newstead, Town of, NY 12/10/10

16 Syracuse, City of, NY 1/5/11

17 Kitsap,County of, WA PH II 2/4/11

18 New York, State of, OCFS 2/15/11

19 Niagra, County of, NY 2/23/11

20 Dublin, City of, OH 5/20/11

21 Saratoga, County of, NY PH II 5/23/11

22 City of Spokane, WA 6/7/11

23 Erie, City of, PA 7/19/11

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

24 BUFFALO, CITY OF, NY PH II 8/15/11

25 Spokane, County of, WA 8/16/11

26 Onondaga, County Of, NY PH II 2/2/12

26

0

370

Subtotal FRA count for Mexican Border Region

Total FRAs

Subtotal FRA count for Canadian Border Region

Mexican Border Region
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

1 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/12

1

1 MID AMERICA REGIONAL COUNCIL PH II 3/19/12

2 OELWEIN, CITY OF, IA PH II 3/27/12

2

1 LA GRANGE, CITY OF, GA PH II 3/22/12

1

1 Allegheny County Dept of Emerg Svcs PH II 3/15/12

1

0

0

5Total FRAs Pending TA Completion Certification Review

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07

2 ROCK, COUNTY OF, WI PH II 6/11/07

3 VACAVILLE, CITY OF, CA PH II 1/14/08

4 Colorado, State of PH II 3/10/08

5 ALLEN, COUNTY OF, IN PH II 3/12/08

6 EAGLE, COUNTY OF, CO PH II 3/20/08

7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08

8 SPRINGFIELD, CITY OF, IL PH II 4/7/08

9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08

11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08

12 Brown, County of WI 4/14/08

13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08

14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08

15 LA CROSSE, CITY OF, WI PH II 4/29/08

16 Maui, County of, HI PH II 5/21/08

17 EAST CHICAGO, CITY OF, IN PH II 6/9/08

18 SALEM, CITY OF, OR PH II 6/11/08

19 University of California - Berkeley 6/11/08

20 HOPEWELL, CITY OF, VA PH II 7/2/08

21 WALLINGFORD, TOWN OF, CT PH II 7/9/08

22 Cook, County of, IL PH II 8/1/08

23 DAVIS, CITY OF, CA PH II 8/18/08

24 WAUKESHA, COUNTY OF, WI PH II 8/19/08

25 University of California - Santa Cruz 9/17/08

26 ROANOKE, COUNTY OF, VA PH II 11/11/08

27 University of California - Merced 11/24/08

28 ALEXANDRIA, CITY OF, VA PH II 12/19/08

29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09

30 KANKAKEE, CITY OF, IL PH II 2/12/09

31 ILLINOIS, STATE OF PH II 2/12/09

32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09

33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09

34 WILL, COUNTY OF, IL PH II 3/24/09

35 SALT LAKE CITY, CITY OF, UT PH II 5/18/09

36 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09

37 MC LEAN, COUNTY OF, IL PH II 5/20/09

38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09

39 PORTLAND, CITY OF, ME PH II 7/22/09

40 CLARK, COUNTY OF, NV PH II 9/14/09

41 Fairfield, Town of 9/25/09

42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09

43 HANOVER, COUNTY OF, VA PH II 10/20/09

44 GREENFIELD, CITY OF, WI PH II 10/26/09

45 NORFOLK, COUNTY OF, MA PH II 11/6/09

46 HONOLULU, CITY AND COUNTY OF, HI PH II 11/20/09

47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10

48 WICOMICO, COUNTY OF, MD PH II 3/2/10

49 CARROLL, COUNTY OF, MD PH II 3/19/10

50 NASSAU, COUNTY OF, NY PH II 4/2/10

51 NAPERVILLE, CITY OF, IL PH II 4/6/10

Stage 2 PFAs

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/10

53 SANTA CLARA, CITY OF, CA PH II 4/20/10

54 UCAN 5/4/10

55 GRUNDY E-911, COUNTY OF, IL PH II 5/5/10

56 STAMFORD, CITY OF, CT PH II 5/5/10

57 STOCKTON, CITY OF, CA PH II 5/7/10

58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/10

59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10

60 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/10

61 HOWARD, COUNTY OF, MD PH II 7/7/10

62 Bluffton, City of 7/19/10

63 RICHMOND, CITY OF, CA PH II 7/22/10

64 JOLIET, CITY OF, IL PH II 7/22/10

65 FREDERICK, COUNTY OF, MD PH II 8/25/10

66 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/10

67 UNION, COUNTY OF, NJ PH II 9/2/10

68 TIPPECANOE, COUNTY OF, IN PH II 9/2/10

69 YORK, COUNTY OF, VA PH II 9/22/10

70 MILWAUKEE, COUNTY OF, WI PH II 10/5/10

71 HARFORD COUNTY, MD, MD PH II 11/15/10

72 HOWARD, COUNTY OF, IN PH II 11/17/10

73 OAKLAND, CITY OF, CA PH II 12/16/10

74 CALVERT, COUNTY OF, MD PH II 1/19/11

75 HAMILTON, COUNTY OF, IN PH II 2/24/11

76 CULPEPER, COUNTY OF, VA PH II 2/28/11

77 GREENWICH, TOWN OF, CT PH II 3/3/11

78 ATLANTIC CITY, CITY OF, NJ PH II 4/27/11

79 HARTFORD, City of, CT PH II 5/2/11

80 WISCONSIN, STATE OF PH II 6/13/11

81 NEW YORK, CITY OF, NY PH II 6/23/11

82 BALTIMORE, CITY OF, MD PH II 7/7/11

83 DELAWARE, COUNTY OF, IN PH II 7/12/11

84 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11

85 University of California - Davis 10/20/11

86 WETHERSFIELD, TOWN OF, CT PH II 11/4/11

87 CHESTER, COUNTY OF, PA PH II 12/12/11

88 CHESAPEAKE, CITY OF, VA PH II 1/5/12

89 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12

89

1 DYERSBURG, CITY OF, TN PH II 7/30/07

2 CARROLLTON, CITY OF, TX PH II 3/26/08

3 Middle TN State Univ PH II 3/27/08

4 RAMSEY, COUNTY OF, MN PH II 3/31/08

5 BI STATE INFORMATION CENTER, TX PH II 4/18/08

6 Knox County Sheriff TN PH II 4/29/08

7 AUSTIN, CITY OF, TX PH II 5/1/08

8 PLANO, CITY OF, TX PH II 5/5/08

9 MINNESOTA, STATE OF PH II 5/9/08

10 North Kansas City Police 5/9/08

11 RICHARDSON, CITY OF, TX PH II 5/9/08

12 East Texas Medical Center, TX PH II 5/14/08

Subtotal PFA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

13 LONGVIEW, CITY OF, TX PH II 5/14/08

14 COLLIN, COUNTY OF, TX PH II 5/14/08

15 JEFFERSON, COUNTY OF, OH PH II 5/15/08

16 JACKSONVILLE, CITY OF, AR PH II 6/10/08

17 BUCHANAN, COUNTY OF, MO PH II 6/11/08

18 BOWLING GREEN, CITY OF, KY PH II 6/13/08

19 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08

20 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/08

21 Sullivan, County of, TN 6/17/08

22 LEE, COUNTY OF, TX PH II 6/23/08

23 BELMONT, COUNTY OF, OH PH II 6/24/08

24 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08

25 BEAUMONT, CITY OF, TX PH II 6/30/08

26 Franklin, City of, TN PH II 7/10/08

27 STEARNS, COUNTY OF, MN PH II 8/11/08

28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08

29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08

30 WEST DES MOINES, CITY OF, IA PH II 10/8/08

31 Prairie Village, City of, KS PH II 11/11/08

32 CEDAR PARK, CITY OF, TX PH II 11/20/08

33 HENNEPIN, COUNTY OF, MN PH II 1/7/09

34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/09

35 DOUGLAS, COUNTY OF, NE PH II 2/3/09

36 DALLAS, CITY OF, TX PH II 2/19/09

37 LITTLE ROCK, CITY OF, AR PH II 3/9/09

38 DENTON, CITY OF, TX PH II 3/24/09

39 COPPERAS COVE, CITY OF, TX PH II 3/31/09

40 FORT WORTH, CITY OF, TX PH II 5/18/09

41 BEDFORD, CITY OF, TX PH II 5/21/09

42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/09

43 Johnson City, City of 8/17/09

44 CHEYENNE, CITY OF, WY PH II 9/14/09

45 SAINT CLOUD, CITY OF, MN PH II 9/22/09

46 CONWAY, CITY OF, AR PH II 9/24/09

47 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09

48 Saint PETERS, CITY OF, MO PH II 9/25/09

49 NORMAN, CITY OF, OK PH II 11/3/09

50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/09

51 OWASSO, CITY OF, OK PH II 12/1/09

52 WICHITA FALLS, CITY OF, TX PH II 12/15/09

53 RAYTOWN, CITY OF, MO PH II 12/23/09

54 LUBBOCK, CITY OF, TX PH II 2/15/10

55 CASPER, CITY OF, WY PH II 2/24/10

56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/10

57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/10

58 Knox County Schools, TN PH II 4/20/10

59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/10

60 Bastrop, County of, Texas, TX PH II 4/28/10

61 HARRIS, COUNTY OF, TX PH II 6/21/10

62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10

63 SAINT CHARLES, CITY OF, MO PH II 7/30/10

64 Tennessee DOC PH II 8/3/10
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

65 ORANGE, CITY OF, TX PH II 8/5/10

66 OVERLAND PARK, CITY OF, KS PH II 8/6/10

67 BELL, COUNTY OF, TX PH II 9/2/10

68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10

69 SUMNER COUNTY OF, KS PH II 10/21/10

70 COLLEGE STATION, CITY OF, TX PH II 12/7/10

71 Russell, County of, KS PH II 2/15/11

72 SAINT LOUIS, CITY OF, MO PH II 6/13/11

73 SEDGWICK, COUNTY OF, KS PH II 6/16/11

74 ELLSWORTH, COUNTY OF, KS PH II 6/27/11

75 LINCOLN, COUNTY OF, KS PH II 7/7/11

76 JOHNSON, COUNTY OF, KS PH II 7/7/11

77 PADUCAH, CITY OF, KY PH II 7/28/11

78 ELLIS, COUNTY OF, KS PH II 8/17/11

79 KANSAS, STATE OF PH II 9/15/11

80 HAYSVILLE, CITY OF, KS PH II 9/19/11

81 WILLIAMSON, COUNTY OF,TX PH II 9/19/11

82 WHEELING, CITY OF, WV PH II 11/14/11

83 PORT NECHES, CITY OF, TX PH II 12/12/11

84 HOUSTON, CITY OF, TX PH II 2/2/12

84

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/08

3 LAKELAND, CITY OF, FL PH II 4/4/08

4 CONCORD, CITY OF, NC PH II 4/14/08

5 FORSYTH, COUNTY OF, GA PH II 4/14/08

6 CHARLOTTE, COUNTY OF, FL PH II 4/14/08

7 ALBANY, CITY OF, GA 4/18/08

8 BAY COUNTY COMMISSIONERS, FL PH II 4/18/08

9 SARASOTA, COUNTY OF, FL PH II 4/18/08

10 ALBERTVILLE, CITY OF, AL 4/21/08

11 OPELIKA, CITY OF, AL PH II 4/21/08

12 PANAMA CITY, CITY OF, FL 4/21/08

13 IBERVILLE, PARISH OF, LA PH II 4/23/08

14 FAYETTE, COUNTY OF, GA PH II 5/5/08

15 FLORENCE, COUNTY OF, SC PH II 5/9/08

16 MARION, COUNTY OF, FL PH II 5/15/08

17 HINDS, COUNTY OF, MS PH II 5/19/08

18 MINT HILL, TOWN OF, NC PH II 6/2/08

19 STONE MOUNTAIN PARK PH II 6/4/08

20 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08

21 GAINESVILLE, CITY OF, FL PH II 6/11/08

22 CLEVELAND, COUNTY OF, NC PH II 6/30/08

23 SULPHUR, CITY OF, LA PH II 7/1/08

24 MOORESVILLE, TOWN OF, NC PH II 7/9/08

25 TARBORO, TOWN OF, NC PH II 7/10/08

26 DUKE UNIVERSITY PH II 7/16/08

27 KERNERSVILLE, TOWN OF, NC PH II 7/24/08

28 MYRTLE BEACH, CITY OF, SC PH II 7/25/08

29 SHELBY, CITY OF, NC PH II 9/3/08

30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

31 LEE, COUNTY OF, FL PH II 9/29/08

32 DELRAY BEACH, CITY OF, FL PH II 10/16/08

33 CADDO PARISH COMMUNICATIONS DIST1, LA PH II 10/17/08

34 SAINT CHARLES, PARISH OF, LA PH II 11/19/08

35 PITT, COUNTY OF, NC PH II 11/24/08

36 CALCASIEU, PARISH OF, LA PH II 11/26/08

37 CHARLESTON, CITY OF, SC PH II 11/26/08

38 DESOTO, COUNTY OF, FL PH II 12/2/08

39 LENOIR, COUNTY OF, NC PH II 12/2/08

40 GWINNETT, COUNTY OF, GA PH II 12/8/08

41 HORRY, COUNTY OF, SC PH II 12/8/08

42 PINEVILLE, TOWN OF, NC PH II 12/15/08

43 Hall, County of 12/15/08

44 EMORY UNIVERSITY, GA PH II 12/15/08

45 MECKLENBURG, COUNTY OF, NC PH II 1/6/09

46 PALM BEACH, COUNTY OF, FL PH II 1/14/09

47 BOSSIER, PARISH OF, LA PH II 1/30/09

48 SALISBURY, CITY OF, NC PH II 2/3/09

49 Atlanta, City of, GA PH II 2/3/09

50 Athens-Clarke County, GA PH II MA 6/15/09

51 New Hanover, County of, NC PH II 6/29/09

52 HOLLYWOOD, CITY OF, FL PH II 7/29/09

53 FULTON, COUNTY OF, GA PH II 7/30/09

54 JACKSONVILLE, CITY OF, FL PH II 8/7/09

55 HICKORY, CITY OF, NC PH II 8/12/09

56 FAYETTEVILLE, CITY OF, NC PH II 8/25/09

57 LAFOURCHE, PARISH OF, LA PH II 9/14/09

58 CHARLESTON, COUNTY OF, SC PH II 10/2/09

59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09

60 BOSSIER, CITY OF, LA PH II 10/23/09

61 GLYNN, COUNTY OF, GA PH II 10/28/09

62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/09

63 HIALEAH, CITY OF, FL PH II 11/20/09

64 CRISP, COUNTY OF, GA 11/25/09

65 CORAL SPRINGS, CITY OF, FL PH II 12/10/09

66 Orange, County of, FL PH II 1/12/10

67 Hillsborough, County Of, FL PH II 1/26/10

68 THOMASVILLE, CITY OF, NC PH II 2/24/10

69 Rocky Mount, City of, NC PH II 2/25/10

70 MARION, COUNTY OF, SC PH II 3/1/10

71 City of Sumter and Sumter County, SC PH II 4/7/10

72 HARRISON, COUNTY OF, MS PH II 4/9/10

73 Cary, Town of, NC PH II 4/21/10

74 BIRMINGHAM, CITY OF, AL PH II 4/23/10

75 YORK, COUNTY OF, SC PH II 4/28/10

76 WINTER PARK, CITY OF, FL PH II 5/4/10

77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10

78 LAKE CHARLES, CITY OF, LA PH II 5/20/10

79 CALHOUN, COUNTY OF, AL PH II 5/27/10

80 PINELLAS, COUNTY OF, FL PH II 6/7/10

81 OSCEOLA, COUNTY OF, FL PH II 6/7/10

82 West Baton Rouge Parish Comm Dist PH II 6/15/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

83 JACKSON, COUNTY OF, MS PH II 7/6/10

84 LA GRANGE, CITY OF, GA PH II 7/22/10

85 MONTGOMERY, CITY OF, AL PH II 7/23/10

86 Hancock, County of, MS PH II 7/29/10

87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10

88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10

89 BOYNTON BEACH, CITY OF, FL PH II 8/27/10

90 OCALA, CITY OF, FL PH II 9/2/10

91 RAPIDES, PARISH OF, LA PH II 9/22/10

92 WINSTON SALEM, CITY OF, NC PH II 10/22/10

93 GADSDEN, CITY OF, AL PH II 1/20/11

94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/11

95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/11

96 MOBILE, CITY OF, AL PH II 6/6/11

97 JEFFERSON, PARISH OF, LA PH II 7/7/11

98 HARTSELLE, CITY OF, AL PH II 8/18/11

99 BROWARD, COUNTY OF, FL PH II 9/15/11

100 JACKSONVILLE, CITY OF, NC PH II 10/5/11

101 Maitland, City of, FL PH II 10/6/11

102 HENRY, COUNTY OF, GA PH II 10/7/11

103 PUERTO RICO, COMMONWEALTH OF PH II 10/31/11

104 Washington, County of, AL PH II 11/2/11

105 MIAMI-DADE, COUNTY OF, FL PH II 11/17/11

106 ALABAMA, STATE OF, AL PH II 11/17/11

107 CLAY, COUNTY OF, FL PH II 12/13/11

108 PLANTATION, CITY OF, FL PH II 12/22/11

108

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08

2 CLARK, COUNTY OF, WA PH II 4/29/08

3 LIVE OAK, CITY OF, TX PH II 11/25/08

4 HARRISON, COUNTY OF, OH PH II 11/26/08

5 YAKIMA, CITY OF, WA PH II 12/8/08

6 HOBBS, CITY OF, NM PH II 12/19/08

7 CLERMONT, COUNTY OF, OH PH II 1/5/09

8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/09

9 BENTON, COUNTY OF, WA PH II 10/5/09

10 SAN ANGELO, CITY OF, TX PH II 10/20/09

11 CUMBERLAND, COUNTY OF, PA PH II 1/4/10

12 Signal Hill, City of, CA PH II 1/7/10

13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/10

14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10

15 CINCINNATI, CITY OF, OH PH II 5/19/10

16 ALBUQUERQUE, CITY OF, NM PH II 5/27/10

17 NEW MEXICO, STATE OF, NM PH II 7/29/10

18 WARREN, COUNTY OF, OH PH II 2/25/11

19 HAMILTON, COUNTY OF, OH PH II 5/31/11

20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11

21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/12

21

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

1 Canton, City of OH 1/7/10

2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10

3 STARK, COUNTY OF, OH PH II 4/9/10

4 PUYALLUP, CITY OF, WA PH II 4/9/10

5 Grand Isle County Emer SvcsAssoc PH II 4/19/10

6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/10

7 Regents of University of Michigan, MI 8/23/10

8 Dublin, City of, OH 8/27/10

9 Port of Seattle, WA 9/1/10

10 WORTHINGTON, CITY OF PH II 9/20/10

11 Huron County 911, MI 9/27/10

12 Lansing School District, MI 10/22/10

13 Warren, City of, MI 11/17/10

14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10

15 TACOMA, CITY OF, WA PH II 1/14/11

16 Niagara Frontier Transportation Authority, NY 1/31/11

17 FINDLAY, CITY OF, OH PH II 2/28/11

18 DELAWARE, COUNTY OF, OH PH II 6/6/11

19 Onondaga, County Of, NY PH II 6/27/11

20 LAKE, COUNTY OF, OH PH II 7/6/11

21 Kitsap County Transit, WA 8/17/11

22 Bellingham, City of, WA 9/19/11

23 DOWNRIVER MUTUAL AID, MI PH II 10/28/11

24 Bath, Township of, OH 11/15/11

25 State of Ohio - Ohio State University PH II 11/17/11

26 Warren, City of, OH 12/9/11

27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12

28 FRANKLIN, COUNTY OF, OH PH II 3/5/12

28

1 CALIFORNIA, STATE OF PH II 3/10/11

1

331

Subtotal PFA count for Mexican Border Region

Total PFAs

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

0

1 Lewisville, City of, TX PH II 3/26/12

1

0

0

1 AUBURN, CITY OF, NY PH II 3/19/12

1

0

2

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

Wave 3

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs Pending TA Completion Certification Review

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of March 31, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 American Beeper Company LLC 12/14/11

1

0

1

Subtotal FRA count for Wave 4

Total FRAs

FRAs for Licensees in the ESMR Band

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3

Wave 4
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

1 Western Messenger Service Inc. 74.13

2 DeLasaux Thomas 72.17

3 Suffolk, City of 71.07

4 Newport News, City of 71.07

5 Commonwealth of Massachusetts 67.47

6 Worcester, City of 67.37

7 Allen Wireless Group 1 66.80

8 Mobile Relay Associates 65.37

9 Slater Communication & Electronic # 2 65.27

10 Reading, City of (2) 63.97

11 Richmond, City of VA 55.37

12 WASHINGTON, STATE OF 55.20

13 Chicago, City of(PAWS DATA) 50.93

14 Boston, City of - Police (MA) 10.80

15 Montgomery, County of 5.10

Subtotal FRA count for Wave 1 15

1 Arlington ISD 68.93

2 CHATTANOOGA, CITY OF, TN 12.68

Subtotal FRA count for Wave 2 2

1 VAUGHAN, RAY J 64.57

2 GREENSBORO, CITY OF, NC 58.83

3 SANIBEL, CITY OF, FL 57.17

4 CITRUS, COUNTY OF, FL 42.27

5 WEST PALM BEACH, CITY OF, FL 41.90

6 BIBB, COUNTY OF, GA 40.27

7 MANATEE, COUNTY OF, FL 38.40

8 Florida, State of - Channel 96 38.40

9 BOCA RATON, CITY OF, FL 34.57

10 BREVARD, COUNTY OF, FL 30.43

11 Consolidated Government of Columbus, GA 28.97

12 Liberty Communications, Inc. 19.93

13 JONES, COUNTY OF, MS 9.14

14 Florida, State of 8.07

15 SEMINOLE, COUNTY OF, FL 7.77

16 Pasco, County OF, FL 4.28

17 DeKalb County Police Department, GA 0.98

Subtotal FRA count for Wave 3 17

1 MAYS, MYRON 55.87

2 NEW ORLEANS, CITY OF, LA 55.47

3 Plaquemines Parish Government, LA 51.37

4 LOUISIANA, STATE OF 28.17

5 EAST BATON ROUGE, PARISH OF, LA 18.80

6 BATON ROUGE, CITY OF, LA 15.67

7 ORLEANS PARISH SCHOOL BOARD, LA 11.97

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

8 RANKIN, COUNTY OF, MS 2.24

Subtotal FRA count for Wave 4 8

1 Miller, Judith & Wayne A 32.87

2 Plymouth Canton Community School Dist, MI 31.63

3 KIRO-TV, Inc. 20.33

4 Spectrum Communications Inc 20.00

5 Hazelton Industries Inc. 9.93

6 United Telephone Company of Ohio 9.37

7 Professional Communications Messaging Service Inc 7.10

8 ConocoPhillips Communications Inc. 2.03

9 ArcelorMittal Cleveland Inc. 1.80

10 Chrysler Corporation 1.20

Subtotal FRA count for Canadian Border Region 10

Subtotal FRA count for Mexican Border Region 0

Total FRAs 52

Canadian Border Region

Mexican Border Region

Page 2 of 2



Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

1 Boston, City of

2 Rhode Island, State of - Pre Planning

3 Seabrook - Planning Funding

4 WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 4

Subtotal PFA count for Wave 2 0

1 BIBB, COUNTY OF, GA

2 MANATEE, COUNTY OF, FL

3 MIAMI BEACH, CITY OF, FL

Subtotal PFA count for Wave 3 3

1 EAST BATON ROUGE, PARISH OF, LA

2 JEFFERSON, PARISH OF, LA

3 LOUISIANA, STATE OF

4 REGENTS OF THE UNIVERSITY OF CALIFORNIA

5 SAINT JOHN THE BAPTIST, PARISH OF, LA

Subtotal PFA count for Wave 4 5

1 Consumers Energy Company

2 United Telephone Company of Ohio

Subtotal PFA count for Canadian Border Region 2

1 ORANGE, COUNTY OF, CA

Subtotal PFA count for Mexican Border Region 1

Total PFAs 15

Mexican Border Region

Stage 1 PFAs that have not Closed

Wave 1

Wave 3

Wave 2

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

1 South Windsor, Town of, CT PH II MA 50.53

2 VACAVILLE, CITY OF, CA PH II 49.97

3 WEST ORANGE, TOWNSHIP OF, NJ PH II 49.37

4 SALT LAKE CITY, CITY OF, UT PH II 47.20

5 HYANNIS, TOWN OF, MA PH II 47.17

6 CAPITAL REGION AIRPORT COMMISSION, VA PH II 46.73

7 EAGLE, COUNTY OF, CO PH II 46.58

8 HOBOKEN, CITY OF, NJ PH II 45.90

9 University of California - Merced 45.80

10 KANKAKEE, CITY OF, IL PH II 44.97

11 HOWARD, COUNTY OF, IN PH II 44.47

12 BABYLON, TOWN OF, NY PH II 44.27

13 Rampart Search and Rescue PH II MA only 43.90

14 SANTA CLARA, COUNTY OF, CA PH II 43.27

15 EAST HAMPTON, TOWN OF, NY PH II 43.10

16 JERSEY CITY, CITY OF, NJ PH II 42.50

17 UNIVERSITY OF CONNECTICUT, CT PH II 40.97

18 University of California - Santa Cruz 40.93

19 KAUAI, COUNTY OF, HI PH II 40.90

20 CAMDEN, CITY OF, NJ PH II 40.44

21 LA CROSSE, CITY OF, WI PH II 40.43

22 EAST CHICAGO, CITY OF, IN PH II 40.20

23 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 39.57

24 Southern Nevada, RTC of 38.67

25 University of California - Berkeley 38.37

26 EGG HARBOR, TOWNSHIP OF, NJ PH II 37.88

27 GALLOWAY, TOWNSHIP OF, NJ PH II 37.88

28 SCHAUMBURG, VILLAGE OF, IL PH II 37.63

29 Nashua, City of 36.54

30 SALEM, CITY OF, OR PH II 35.87

31 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 34.47

32 ADAMS TWELVE FIVE STAR SCHOOL DISTRICT, CO PH II 33.97

33 ALLEN, COUNTY OF, IN PH II 33.23

34 CLARK, COUNTY OF, NV PH II 32.53

35 SHEBOYGAN, COUNTY OF, WI PH II 31.83

36 UNION, COUNTY OF, NJ PH II 30.41

37 TIPPECANOE, COUNTY OF, IN PH II 29.47

38 MIDDLESEX, COUNTY OF, NJ PH II 29.41

39 Quincy, City Of, MA PH II 28.77

40 WEST HARTFORD, TOWN OF, CT PH II 27.37

41 JOLIET, CITY OF, IL PH II 26.84

42 Milwaukee, County of, WI - MCTS CAD/AVL System 26.63

43 PRINCE GEORGES, COUNTY OF, MD PH II 25.37

44 SPOTSYLVANIA, COUNTY OF, VA PH II 25.13

45 ROSEVILLE, CITY OF, CA PH II 24.13

46 ATLANTIC, COUNTY OF, NJ PH II 23.34

47 Colorado, State of PH II 22.70

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 Passaic, County of, Office of Emergency Mgmt PH II 22.44

49 WASHOE, COUNTY OF, NV PH II 22.31

50 DENVER, CITY AND COUNTY OF, CO PH II 22.30

51 NEW JERSEY, STATE OF PH II 22.10

52 PORT AUTH OF NY AND NJ PH II 21.83

53 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 21.57

54 OLD BRIDGE, TOWNSHIP OF, NJ PH II 21.31

55 NASSAU, COUNTY OF, NY PH II 20.81

56 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 19.90

57 Woodridge, Village of, IL PH II MA only 19.70

58 FAIRFIELD, TOWNSHIP OF, NJ PH II 18.04

59 SUFFOLK, COUNTY OF, NY PH II 17.77

60 HARTFORD, City of, CT PH II 17.77

61 ALAMEDA, COUNTY OF, CA PH II 17.53

62 HAMILTON, COUNTY OF, IN PH II 17.28

63 TRENTON, CITY OF, NJ PH II 16.93

64 MILWAUKEE, CITY OF, WI PH II 16.87

65 BERGEN, COUNTY OF, NJ PH II 16.73

66 ORANGE COUNTY SHERIFF, NY PH II 16.58

67 PORTLAND, CITY OF, ME PH II 16.37

68 SANTA CLARA, CITY OF, CA PH II 16.17

69 AURORA, CITY OF, IL PH II 15.80

70 Department of Correction, Massachusetts PH II 15.77

71 MILWAUKEE, COUNTY OF, WI PH II 15.73

72 NEW YORK, CITY OF, NY PH II 15.70

73 SAINT CLAIR, COUNTY OF, IL PH II 15.64

74 OZAUKEE, COUNTY OF, WI PH II 15.17

75 WAUKESHA, COUNTY OF, WI PH II 14.73

76 HONOLULU, CITY AND COUNTY OF, HI PH II 12.84

77 Salisbury, City of, MD PH II 12.47

78 LANCASTER COUNTY OF, PA PH II 12.07

79 MONTGOMERY, VILLAGE OF, IL PH II 11.37

80 WISCONSIN, STATE OF PH II 10.83

81 BOSTON, CITY OF, MA PH II - POLICE 10.80

82 WETHERSFIELD, TOWN OF, CT PH II 9.27

83 VANDERBURGH, COUNTY OF, IN PH II 9.23

84 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 9.23

85 Cook, County of, IL PH II 8.65

86 Mashantucket Pequot Tribal Nation, CT PH II 8.47

87 HANOVER, COUNTY OF, VA PH II 8.00

88 WILL, COUNTY OF, IL PH II 7.24

89 STAMFORD, CITY OF, CT PH II 6.37

90 READING, CITY OF, PA PH II 6.37

91 LIVERMORE, CITY OF, CA PH II 6.13

92 Connecticut DOC PH II MA Only 6.10

93 TRUMBULL, TOWN OF, CT PH II 4.68

94 SACRAMENTO, COUNTY OF, CA PH II 4.07

95 MILFORD, CITY OF, CT PH II 3.87
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

96 CHERRY HILL, TOWNSHIP OF, NJ PH II 3.67

97 WATERBURY, CITY OF, CT PH II 2.63

98 PORTLAND, CITY OF, OR PH II 1.27

99 DAVIS, CITY OF, CA PH II 1.24

100 NEWARK, CITY OF, NJ PH II 0.97

Subtotal FRA count for Wave 1 100

1 MC PHERSON, COUNTY OF, KS PH II 50.43

2 BAYLOR HEALTH CARE SYSTEM PH II 50.03

3 EDEN PRAIRIE, CITY OF, MN PH II 48.31

4 KANSAS CITY, CITY OF, KS PH II 45.77

5 Southern Methodist Univ PH II 45.60

6 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 45.57

7 SAINT LOUIS, COUNTY OF, MN PH II 45.07

8 SAINT CHARLES, CITY OF, MO PH II 44.40

9 UNIVERSITY PARK, CITY OF, TX PH II 35.40

10 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 35.10

11 JEFFERSON, COUNTY OF, OH PH II 33.97

12 LUBBOCK, CITY OF, TX PH II 32.80

13 McCracken, County of, KY PH II STA 30.87

14 WACO, CITY OF, TX PH II 28.87

15 COLLEGE STATION, CITY OF, TX PH II 28.40

16 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 27.70

17 BOWLING GREEN, CITY OF, KY PH II 27.63

18 WEST DES MOINES, CITY OF, IA PH II 26.18

19 Sullivan, County of, TN 26.17

20 BI STATE INFORMATION CENTER, TX PH II 24.58

21 WABAUNSEE, COUNTY OF, KS PH II 23.27

22 CARROLLTON, CITY OF, TX PH II 22.10

23 ORANGE, CITY OF, TX PH II 21.33

24 BLACK HAWK, COUNTY OF, IA PH II 21.08

25 GRUNDY COUNTY OF, IA PH II 21.08

26 DUBUQUE, COUNTY OF, IA PH II 21.08

27 SCOTT, COUNTY OF, IA PH II 21.04

28 JOPLIN, CITY OF, MO PH II 21.00

29 Knox County Schools, TN PH II 19.41

30 CLARKSVILLE, CITY OF, TN PH II 19.27

31 Tennessee DOC PH II 19.24

32 BARTLETT, CITY OF, TN PH II 17.80

33 CREEK, COUNTY OF, OK PH II 17.37

34 Prairie Village, City of, KS PH II 16.81

35 POLK, COUNTY OF, IA PH II 16.71

36 SAINT LOUIS, CITY OF, MO PH II 16.60

37 SMYRNA, TOWN OF, TN PH II 15.28

38 LINCOLN, CITY OF, NE PH II 14.97

39 TENNESSEE, STATE OF PH II 13.61

40 SIOUX CITY, City of, IA PH II 13.58

41 MC KINNEY, CITY OF, TX PH II 13.10

Wave 2
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

42 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 12.84

43 KNOX, COUNTY OF, TN PH II 11.68

44 BELL, COUNTY OF, TX PH II 11.60

45 LONGVIEW, CITY OF, TX PH II 11.57

46 Riley, County of, KS PH II 11.23

47 OAK RIDGE, CITY OF, TN PH II 10.60

48 WHEELING, CITY OF, WV PH II 9.13

49 PLANO, CITY OF, TX PH II 8.97

50 GRANDVIEW, CITY OF, MO PH II 8.90

51 ARLINGTON, CITY OF, TX PH II 8.23

52 BEAUMONT, CITY OF, TX PH II 7.11

53 MONTGOMERY, COUNTY OF, TX PH II 6.21

54 PORT NECHES, CITY OF, TX PH II 5.73

55 Conroe, City of, TX PH II 5.71

56 JACKSON, CITY OF, TN PH II 5.67

57 ELLSWORTH, COUNTY OF, KS PH II 5.04

58 BIXBY, CITY OF, OK PH II 4.97

59 SARPY, COUNTY OF, NE PH II 4.73

60 JACKSONVILLE, CITY OF, AR PH II 4.58

61 LINCOLN, COUNTY OF, KS PH II 4.53

62 PADUCAH, CITY OF, KY PH II 4.11

63 HOUSTON, CITY OF, TX PH II 4.07

64 Russell, County of, KS PH II 3.67

65 Ellis, County of, TX PH II 3.67

66 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 3.11

67 OVERLAND PARK, CITY OF, KS PH II 2.90

68 HAYSVILLE, CITY OF, KS PH II 1.48

69 SUMNER COUNTY OF, KS PH II 1.48

70 LAKE QUIVIRA, CITY OF, KS PH II 1.48

71 HUTCHINSON-RENO COUNTY EMER COMM PH II 1.41

72 DENTON, CITY OF, TX PH II 1.18

Subtotal FRA count for Wave 2 72

1 LAKELAND, CITY OF, FL PH II 51.50

2 Flagler, County of, FL PH II 44.58

3 BAY COUNTY COMMISSIONERS, FL PH II 43.80

4 OCEAN RIDGE, TOWN OF, FL PH II 39.23

5 GLYNN, COUNTY OF, GA PH II 39.13

6 SAINT LUCIE, COUNTY OF, FL PH II 36.20

7 Atlanta, City of, GA (APS) PH II 35.87

8 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 34.60

9 CLAY, COUNTY OF, FL PH II 33.81

10 SHELBY, CITY OF, NC PH II 31.87

11 INDIAN RIVER, COUNTY OF, FL PH II 31.38

12 COVINGTON, CITY OF, GA PH II 31.17

13 Rocky Mount, City of, NC PH II 28.97

14 BULLOCH, COUNTY OF, GA 28.94

15 CALHOUN, COUNTY OF, AL PH II 26.38

Wave 3
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

16 Cary, Town of, NC PH II 26.23

17 Hillsborough, County Of, FL PH II 26.20

18 LEE, COUNTY OF, MS 24.83

19 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 23.94

20 LOWNDES, COUNTY OF, GA PH II 22.28

21 Iberville, Parish of, LA PH II OEP 21.51

22 CORAL GABLES, CITY OF, FL PH II 21.24

23 JACKSONVILLE, CITY OF, FL PH II 20.33

24 DELRAY BEACH, CITY OF, FL PH II 20.21

25 Harnett County of, NC PH II 19.14

26 Lexington, County of, SC PH II SED 18.93

27 PINEVILLE, TOWN OF, NC PH II 17.74

28 CHARLESTON, CITY OF, SC PH II 16.84

29 West Baton Rouge Parish Comm Dist PH II 16.47

30 St Martin Parish Sherrif, LA PH II MA only 15.57

31 Florida, State of, DOC PH II 15.57

32 GEORGIA, STATE OF PH II 15.41

33 CHARLESTON, COUNTY OF, SC PH II 15.21

34 GWINNETT, COUNTY OF, GA PH II 14.38

35 SAINT TAMMANY, PARISH OF, LA PH II 14.24

36 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 14.13

37 IBERVILLE, PARISH OF, LA PH II 13.37

38 SCANA-REDI-equip only 12.47

39 NOXUBEE, COUNTY OF, MS PH II 12.07

40 BREVARD, COUNTY OF, FL PH II 11.73

41 Cobb, County of, GA PH II MA only 11.47

42 Palm Beach Cty Solid Waste Auth PH II 11.44

43 BATON ROUGE, CITY OF, LA PH II 11.07

44 JACKSON, COUNTY OF, MS PH II 10.83

45 SAINT JAMES, PARISH OF, LA PH II 10.80

46 PALM BEACH GARDENS, CITY OF, FL PH II 10.14

47 Boca Raton, City of, FL PH II MO 9.67

48 MINT HILL, TOWN OF, NC PH II 9.21

49 BOSSIER, PARISH OF, LA PH II 8.98

50 Maitland, City of, FL PH II 8.94

51 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 8.91

52 PUERTO RICO, COMMONWEALTH OF PH II 8.80

53 DESOTO, COUNTY OF, FL PH II 8.18

54 WINTER PARK, CITY OF, FL PH II 8.18

55 MONROE, COUNTY OF, FL PH II 6.68

56 Houma, City of LA, PH II STA 6.23

57 TALLAHASSEE, CITY OF, FL PH II 6.08

58 HERNANDO, COUNTY OF, FL PH II 5.90

59 SARASOTA, COUNTY OF, FL PH II 5.61

60 MARTIN, COUNTY OF, FL PH II 5.23

61 BOSSIER, CITY OF, LA PH II 4.44

62 Athens-Clarke County, GA PH II MA 4.11

63 BOYNTON BEACH, CITY OF, FL PH II 3.98
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

64 SPALDING, COUNTY OF, GA PH II 3.90

65 MISSISSIPPI, STATE OF, DOC PH II 3.84

66 Orange, County of, FL PH II 3.81

67 MANATEE, COUNTY OF, FL PH II 3.67

68 Georgia, State of, PH II Metro 3.64

69 CONCORD, CITY OF, NC PH II 3.63

70 OCALA, CITY OF, FL PH II 3.38

71 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 3.04

72 FAYETTE, COUNTY OF, GA PH II 3.04

73 VOLUSIA, COUNTY OF, FL PH II 2.91

74 LAKE CHARLES, CITY OF, LA PH II 2.81

75 HENRY, COUNTY OF, GA PH II 2.68

76 Puerto Rico State Police, PR PH II 2.61

77 MARION, COUNTY OF, SC PH II 2.44

78 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 2.11

79 ASCENSION, PARISH OF, LA PH II 1.64

80 HARTSELLE, CITY OF, AL PH II 1.53

81 GAINESVILLE, CITY OF, FL PH II 1.43

82 CENTER POINT FIRE DISTRICT, AL PH II 1.01

83 COLLIER, COUNTY OF, FL PH II 1.01

84 OSCEOLA, COUNTY OF, FL PH II 0.78

85 HARRISON, COUNTY OF, MS PH II 0.53

86 FULTON, COUNTY OF, GA PH II 0.38

Subtotal FRA count for Wave 3 86

1 BUTLER, COUNTY OF, OH PH II 48.70

2 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 36.43

3 MIDLAND, CITY OF, TX PH II 34.58

4 HOBBS, CITY OF, NM PH II 34.40

5 CLARK, COUNTY OF, WA PH II 34.20

6 Clinton County Sheriff Office, OH PH II 33.41

7 LIVE OAK, CITY OF, TX PH II 28.24

8 ALBUQUERQUE, CITY OF, NM PH II 27.68

9 CORPUS CHRISTI, CITY OF, TX PH II 24.31

10 PENNSYLVANIA STATE UNIVERSITY, PA PH II 19.53

11 CINCINNATI, CITY OF, OH PH II 15.57

12 SAN ANTONIO, CITY OF, TX PH II 10.84

13 HAMILTON, COUNTY OF, OH PH II 9.43

14 CLERMONT, COUNTY OF, OH PH II 8.50

15 CUMBERLAND, COUNTY OF, PA PH II 8.48

16 CALDWELL, COUNTY OF, TX PH II 4.77

17 DAYTON, CITY OF, OH PH II 3.83

18 RENSSELAER, COUNTY OF, NY PH II 1.27

Subtotal FRA count for Wave 4 18

1 Anacortes, City of, WA 25.93

2 Lancaster, Town of, NY 23.00

3 Ontario, County of, NY 20.90

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

4 Austintown, Township of, OH 18.13

5 Monroe, County of, NY 16.13

6 Billings, City of, MT 13.23

7 Lansing School District, MI 11.07

8 FAYETTE, COUNTY OF, OH PH II 11.04

9 New York, State of Canadian Rebanding 4.53

10 Rome, City of, NY 4.37

11 AUBURN, CITY OF, NY PH II 3.43

12 Richfield, Village or, OH 2.11

13 Niagara Frontier Transportation Authority, NY 1.07

14 Mentor, City of, OH 0.27

Subtotal FRA count for Canadian Border Region 14

Subtotal FRA count for Mexican Border Region 0

Total FRAs 290

Mexican Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

1 ALAMEDA, COUNTY OF, CA PH II

2 ALBEMARLE, COUNTY OF, VA PH II

3 ANNE ARUNDEL, COUNTY OF, MD PH II

4 AURORA, CITY OF, IL PH II

5 Baltimore Washington Int'l Airport PH II

6 Boston Public Health Commission, City of, MA PH II

7 CAMBRIDGE, CITY OF, MA PH II

8 CHARLES, COUNTY OF, MD PH II

9 Chesterfield, County of, VA PH II

10 CHICAGO, CITY OF, IL PH II

11 Chicago, City of, IL PH II Aviation

12 Colorado CallComm EA Swap

13 CONNECTICUT, STATE OF PH II

14 DELAWARE, STATE OF PH II

15 Department of Correction, Massachusetts PH II

16 ELGIN, CITY OF, IL PH II

17 FAIRFAX, COUNTY OF, VA PH II

18 HENRICO, COUNTY OF, VA PH II

19 Illinois, State of, PH II Criminal Justice Auth

20 Indiana, State of

21 KAUAI, COUNTY OF, HI PH II

22 LANCASTER COUNTY OF, PA PH II

23 LOUDOUN, COUNTY OF, VA PH II

24 MANASSAS, CITY OF, VA PH II

25 MASSACHUSETTS PORT AUTHORITY, MA PH II

26 MASSACHUSETTS, COMMONWEALTH OF PH II

27 MONTGOMERY, COUNTY OF, MD PH II

28 MONTGOMERY, COUNTY OF, PA PH II

29 New Jersey Transit

30 NEW JERSEY, STATE OF PH II

31 NEWPORT NEWS, CITY OF, VA PH II

32 NORWALK, CITY OF, CT PH II

33 OLD BRIDGE, TOWNSHIP OF, NJ PH II

34 PHILADELPHIA, CITY OF, PA PH II

35 PORTLAND, CITY OF, OR PH II

36 PRINCE GEORGES, COUNTY OF, MD PH II

37 PRINCE WILLIAM, COUNTY OF, VA PH II

38 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II

39 RICHMOND, CITY OF, VA PH II

40 ROSEVILLE, CITY OF, CA PH II

41 Sacramento County, CA Regional PFA only

42 SACRAMENTO, COUNTY OF, CA PH II

43 SAN FRANCISCO BART PH II

44 Southern Nevada

45 SPOTSYLVANIA, COUNTY OF, VA PH II

46 SUFFOLK, CITY OF, VA PH II

47 SUFFOLK, COUNTY OF PH II

48 SUFFOLK, COUNTY OF, NY PH II

Stage 2 PFAs that have not Closed

Wave 1
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

49 TRENTON, CITY OF, NJ PH II

50 UNION CITY, CITY OF, NJ PH II

51 VANDERBURGH, COUNTY OF, IN PH II

52 VIRGINIA, COMMONWEALTH OF, VA PH II

53 WATERBURY, CITY OF, CT PH II

54 WEST HARTFORD, TOWN OF, CT PH II

Subtotal PFA count for Wave 1 54

1 ARKANSAS, STATE OF PH II

2 ARLINGTON, CITY OF, TX PH II

3 BIXBY, CITY OF, OK PH II

4 BRYAN, CITY OF, TX PH II

5 CLARKSVILLE, CITY OF, TN PH II

6 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II

7 DENTON, COUNTY OF, TX PH II

8 EDMOND, CITY OF, OK PH II

9 GARLAND, CITY OF, TX PH II

10 GRANDVIEW, CITY OF, MO PH II

11 IRVING, CITY OF, TX PH II

12 KNOX, COUNTY OF, TN PH II

13 LAKE QUIVIRA, CITY OF, KS PH II

14 MC KINNEY, CITY OF, TX PH II

15 MEMPHIS, CITY OF, TN PH II

16 MESQUITE, CITY OF, TX PH II

17 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II

18 MONTGOMERY, COUNTY OF, TX PH II

19 OAK RIDGE, CITY OF, TN PH II

20 OBION, COUNTY OF - SHERIFF DEPT, TN PH II

21 OKLAHOMA, STATE OF PH II

22 SARPY, COUNTY OF, NE PH II

23 SMYRNA, TOWN OF, TN PH II

24 TENNESSEE, STATE OF PH II

25 TULSA, CITY OF, OK PH II

26 WACO, CITY OF, TX PH II

Subtotal PFA count for Wave 2 26

1 BATON ROUGE, CITY OF, LA PH II

2 BEAUFORT, COUNTY OF, SC PH II

3 BULLOCH, COUNTY OF, GA

4 COBB, COUNTY OF, GA PH II

5 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II

6 CORAL GABLES, CITY OF, FL PH II

7 DURHAM, CITY OF, NC

8 FLORIDA, STATE OF PH II

9 GEORGIA, STATE OF PH II

10 GUILFORD, COUNTY OF, NC PH II

11 HIGH POINT, CITY OF, NC PH II

12 HUNTSVILLE, CITY OF, AL PH II

13 JACKSON, CITY OF, MS PH II

Wave 2

Wave 3
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

14 Jefferson Parish SO, LA PH II Region 1

15 LAFAYETTE, PARISH OF, LA PH II

16 LEE, COUNTY OF, MS

17 LOWNDES, COUNTY OF, GA PH II

18 MARTIN, COUNTY OF, FL PH II

19 Metropolitan Atlanta Rapid Transit Authority, GA P

20 Mississippi, State of, PH II

21 MOBILE, COUNTY OF, AL PH II

22 MONROE, COUNTY OF, FL PH II

23 NEW BERN, CITY OF, NC PH II

24 NEW ORLEANS, CITY OF, LA PH II

25 NEW ORLEANS, PORT OF PH II

26 NORTH CAROLINA, STATE OF PH II

27 ONSLOW COUNTY OF, NC PH II

28 OPELOUSAS, CITY OF, LA PH II

29 POLK, COUNTY OF, FL PH II

30 Puerto Rico State Police, PR PH II

31 SAVANNAH, CITY OF, GA

32 SEMINOLE, COUNTY OF, FL PH II

33 SHERIFF, PARISH OF POINTE COUPEE, LA PH II

34 SOUTH CAROLINA, STATE OF PH II

35 SPARTANBURG, COUNTY OF, SC PH II

36 TALLAHASSEE, CITY OF, FL PH II

37 VICKSBURG, CITY OF, MS PH II

38 WAKE, COUNTY OF, NC PH II

Subtotal PFA count for Wave 3 38

1 CALDWELL, COUNTY OF, TX PH II

2 Clinton, County of, NY

3 DAYTON, CITY OF, OH PH II

4 MIDLAND, CITY OF, TX PH II

5 SAN ANTONIO, CITY OF, TX PH II

6 Sante Fe, City of, NM PH II

7 WESTMORELAND, COUNTY OF, PA PH II

Subtotal PFA count for Wave 4 7

1 MICHIGAN STATE UNIVERSITY, MI PH II

2 ANN ARBOR, CITY OF, MI

3 BROOK PARK, CITY OF, OH PH II

4 Cleveland, City of, OH

5 CLINTON, COUNTY OF, MI PH II

6 COLUMBUS, CITY OF, OH PH II

7 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II

8 Geauga, County of, OH

9 Genesee, County of, NY

10 GROSSE POINTE FARMS CITY OF, MI PH II

11 JACKSON, COUNTY OF, MI PH II

12 KING, COUNTY OF, WA PH II

13 LAPEER, COUNTY OF, MI PH II

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

14 Lucas, County of, OH

15 MIAMI, COUNTY OF, OH PH II

16 MICHIGAN, STATE OF PH II

17 Monroe, County of, NY

18 MONTGOMERY, COUNTY OF, OH PH II

19 OHIO, STATE OF

20 OSWEGO, COUNTY OF, NY PH II

21 Ottawa, County of, OH

22 Parma Heights, City of, OH PH II

23 PARMA, CITY OF, OH PH II

24 SEATTLE, CITY OF, WA PH II

25 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II

26 SNOHOMISH, COUNTY OF, WA PH II

27 Summit County Ohio, OH PH II

28 TUSCOLA, COUNTY OF, MI

29 Washington, State of PH II

30 Wayne, County of, MI PH II

31 WESTLAND, CITY OF, MI PH II

Subtotal PFA count for Canadian Border Region 31

1 CHANDLER, CITY OF, AZ

2 IRVINE, CITY OF, CA, CA PH II

3 LOS ANGELES, CITY OF, CA

4 LOS ANGELES, CITY OF, CA PH II

5 LOS ANGELES, COUNTY OF, CA PH II

6 MESA, CITY OF, AZ PH II

7 Phoenix, City of, AZ PH II Data System

8 San Bernadino, County Of, CA PH II

9 SAN DIEGO, CITY OF, CA PH II

10 University of California - Riverside PH II

11 University of California - Santa Barbara PH II

12 Yuma, City of, AZ PH II

Subtotal PFA count for Mexican Border Region 12

Total PFAs 168

Mexican Border Region
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Subtotal FRA count for Wave 1 0

Subtotal FRA count for Wave 2 0

1 Canto, Lazaro J 6.37

Subtotal FRA count for Wave 3 1

Subtotal FRA count for Wave 4 0

Total FRAs 1

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2012

Deal Name

Deal

Count

Subtotal PFA count for Wave 1 0

Subtotal PFA count for Wave 2 0

1 R A Electronics & Communications

2 Salado, Freddy

Subtotal PFA count for Wave 3 2

Subtotal PFA count for Wave 4 0

Total PFAs 2

PFAs for Licensees in the ESMR Band that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 10

800 MHz Transition Administrator, LLC

Fees and Expenses through March 31, 2012

Quarter Ending

March 31, 2012 Year-to-Date

Fees

Reconfiguration Management $308,747 $308,747

Frequency Management $661,409 $661,409

Financial Management $1,314,427 $1,314,427

General Counsel/Regulatory Management $1,018,394 $1,018,394

Stakeholder Implementation Management $2,319,546 $2,319,546

TA Systems Support $475,949 $475,949

Program Management Support $516,679 $516,679

Alternative Dispute Resolution $353,487 $353,487

Fees Subtotal $6,968,639 $6,968,639

Expenses $126,523 $126,523

Total Fees and Expenses $7,095,162 $7,095,162
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